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FOREWORD

This is the twelfth periodic historical publication of the George C.

Marshall Space Flight Center. It covers the period January 1--December 31,

1967, and relates chronologically our most important activities in support
of the National Aeronautics and Space Administration.

Qur principal mission in 1967 was to develop launch vehicles for
advanced space exploration. The immediate objective was to provide the
Saturn vehicles for the manned lunar landing, a major national goal.

We are hopeful that this report will be of interest and help to

those engaged in space exploration and to future historians.

/AM/Mé é/ / he, 74

Eberhard Rees
Director
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PREFACE

MSFC Historical Report Number 7 is the secondin a series of annual
chronologies recording noteworthy events at the George C. Marshall Space
Flight Center and its related govermment and contractor organizations.
The preceding chronology in this series covered the period of January 1
through December 31, 1966. The chronologies succeed the semiannual and
annual MSFC historical monographs numbering 1 through 11 (MHM-1 through
MHM-11) previously published at this Center. The MHM series covered the
period from July 1960, when NASA established this Center, through
Calendar Year 1965.

This chronology is fully documented as an aid to technologists,
future historians, and other students of space technology.

Appropriate portions of this report have been reviewed and approved
by the Center's Offices of Deputy Director, Technical; Deputy Director,
Management; and the offices of Program Development, Science and Engineer-
ing, Program Management, and Administration and Technical Services.

Our office gratefully acknowledges the valuable assistance and advice
of many individuals who contributed to the preparation of this report.

A list of acknowledgments would represent most of the offices and labora-

tories of the Marshall Center.

April 4, 1970 David S. Akens
Chief Historian




JANUARY 1967

January 3: A group of NASA officials, headed by MSFC Director Dr. Wernher
von Braun, arrived at McMurdo Station in the Antarctic beginning a
10-day expedition to observe environmental conditions--including tem-
peratures, isolation factors, and survival techniques--for comparison
and possible application to problems of space flight. Dr. Ernst
Stuhlinger of MSFC's Research Projects Laboratory was also a member

of the team.l

- Post-static firing checkout of the S-II-1 stage began at Mississippi

Test Facility (MTF*).2

- Structural testing of the Mobile Launcher (ML) 1 Primary Damper System
which began December 23, 1966, ended successfully at MSFC's Test
Complex. The Damper System, designed and fabricated by MSFC, would
help to restrain movement of the vehicle within safe limits during
critical winds and also afford protection from steady state ground
wind loads above vehicle design conditions during exposure of the

vehicle on the Mobile Launcher.3

January 5: MSFC established an S-II Special Task Team to be located at the
contractor site in California and at MTF after emergence of technical
difficulties caused the stage to become the pacing element in Saturn V
development. The team would carry out "on~site" responsibilities with
the highest MSFC priority insuring resolution of S-II technical problems
and improvement in meeting schedule commitments. Col. Sam Yarchin,

S-II Stage Manager, would head the 18-man team.4

January 6: The Boeing Company moved the S-IC-6 stage from the Vertical
Assembly Building (VAB) at the Michoud Assembly Facility (MAF) to

the Manufacturing Plant for installation of the stage systems.5

B
FiY

Terms are identified on first usage in text; all further references are
by acronymn., As an aid to the reader, acronymns and abbreviations are
listed and identified in the ""Index'.




8-IC-6 STAGE IN TRANSFER

The S-IC-6 stage is shown being moved from the vertical assembly
position in the Vertical Assembly Building at Michoud to its trans-
porter. The 180-ton overhead bridge crane attached to the forward
handling ving, and the fixed hinge bridle connected to the aft end of
the stage, controls movement during the laydown operation.

2




January 10: International Business Machines Corporation (IBM) began

§-TU-503 checkout and systems testing.6

- MSFC executed a one-year $10,451,092 renewal option of the cost-plus-
award-fee contract with Mason-Rust Company for continued support

7
services at MAF.

January 11: Boeing moved the S-IC-4 stage from its storage area in the
MAF Manufacturing Building to the VAB to incorporate an engineering
change necessitated by stress corrosion. The change would involve

replacement of 32 splice plates of the upper and lower thrust rings.8

- The S-ITI-1 ended initial post-static checkout at MTF. During this phase,
program managers decided to defer a majority of the inspection and

testing until the stage was shipped to Kennedy Space Center (KSC).9

January 12: The 8-IVB-208 stage successfully achieved all test objectives
during its acceptance firing. Mainstage duration was 424.3 seconds,
with automatic cutoff initiated because of imminent liquid oxygen

(LOX) depletion.lo

- The S-II-1 stage was removed from the test stand and transferred to

the MTF Service Building for shipment preparations,

January 13: MSFC completed modification of the Saturn V Dynamic Test
Vehicle (SA-500D) attachment hardware to make it compatible with the
SA-501 Command-to-Service Module attachment hardware. Technicians
had noted a discrepancy in the size of the hardware when mating the

SA-500D for Configuration I testing.12

- Douglas Aircraft Company (DAC) personnel completed tank installations
in $-IVB-505, and moved the stage to Tower 4 of the Space Systems

Center for structural assembly.l




January 16: Rework of the damaged S-II-3 liquid hydrogen (LHZ) bulkhead
ended. To complete the S-II-3 rework, North American Aviation (NAA)
Space and Information Systems Division (S&ID) technicians had removed

and used cylinder 6 from the S-II-5 LH, bulkhead. Following pneu-

2
mostatic testing S-II-3 would enter Station IV for completion of

systems installations,14

- MSFC completed conversion of an S-IVB stage mockup into an orbital work-
shop and crew quarters mockup., Modifications consisted of installing
a floor, ceiling, crew compartments, mockup experiments, and other

1
items simulating the workshop. >

- MSFC awarded Sanders Associates, Inec.,, a $2,149,548 contract for logis-
tic support of Saturn V operational display systems used to present
information on vehicle status during simulated and actual launch,
preparations,

January 17: Clustering of the S-IB-12 stage began at MAF.17

January 18: The S-II-2 interstage was shipped via a commercial freighter
to KSC for use during the erection of the S-II-1 stage in the VAB

low bay at'KSC.18

- Douglas completed preparations for airlifting the S-IVB-504 stage from
the Space Systems Center to the Sacramento Test Center (SACTO).19

January 19: The S-IB-9 stage left the Chrysler Corporation Space Divi-

sion (CCSD) facility at MAF aboard the Palaemon barge on its trip

to MSFC at Huntsville for static testing.20

- NASA deemed the S-II-6 forward bulkhead as not flightworthy due to

excessive corrosion pitting and directed NAA, S&ID, to use the S-II-8

forward bulkhead for S-II-6.21



January 19: Following completion of final checkout activities, the
S5-IVB-207 was placed in storage to await shipment to KSC, scheduled

for July,22

January 20: The terminal countdown for acceptance testing S-IVB-503 was
begun in the Beta III Stand at SACTO. This countdown aborted approx-
imately 150 seconds after simulated 1liftoff due to trouble with the
computer tape transport caused by dirt on the tape readout head.
Technicians corrected this and recycled the test. Eleven seconds
before simulated liftoff again was reached, with all systems showing
nominal operation, the stage exploded, completely destroying itself
and severely damaging the test stand. Preliminary investigation
revealed that one of the eight ambient temperature helium storage
spheres located on the engine thrust structure exploded due to weld

. 2
weakness caused from use of the wrong weld material. 3

- The S-II-1 stage ended its five-day journey aboard the NASA barge
Poseidon from MTF to KSC. S-II Project Officials shipped the stage
to Cape Kennedy before final post-static checkout and modification in
order to eliminate duplicate checkout at MTF and KSC, The officials
hoped by this action to save NASA seven to eight days in the Apollo

Saturn 501 launch vehicle erection schedule in the VAB.24

- MSFC Manufacturing Engineering (ME) Laboratory personnel completed the
§-IC Test Stand Adapter Ring, a device to adapt the S-IC Static
Test Stand to receive stages other than the S-IC. The ring, con-
sisting of approximately 90,000 pounds of welded stainless steel,

was 33 feet in diameter and 6 feet in height.25

- MSFC awarded a $100,000 six-month contract to Bell Aerosystems Company
for flight testing Bell's '"pogo stick' one-man flying vehicle at
Langley Research Center's (LaRC's) gravity test facility. The vehicle

would be evaluated for possible use in an Apollo lumnar surface mission.
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STAND NEEDS REPAIR

The Beta III Test Stand at Sacramento Field Test Center suffered
severe damage as a result of the explosion of the S-IVB=503.

7




January 23: The $-IVB-206 stage was transported to Launch Complex 37
(LC-37) and erected atop the S-IB-6 stage.27

January 24: The S-II-5 aft LOX bulkhead was successfully hydrostatically
tested following repair of 53 doublers which had leaked during tests

2
on January 13. 8

January 25: NAA, S&ID, completed all modifications to the S-II-2 stage
following factory checkout and moved the stage into Development

Station VII for final painting and packaging operations.

- Following the loss of the S-IVB-503 stage during testing on January 20,
NASA officials amended identification numbers of subsequent S-IVB
stages to fill the vacancy created, The S-IVB-504 became the S-IVB-
503N, S-IVB-505 became S-IVB-504N, S-IVB-506 became S-IVB-505N, a
replacement stage using an old S-IVB-507 tankage became S-IVB-506,

. 30
and S-IVB-507 and subsequent stages retained the old identification.

- The S-IVB-503N stage, a replacement for the destroyed S-IVB-503,
arrived at SACTO from DAC's Space Systems Center. It arrived
approximately one week later than scheduled due to engine diffi-

culties in the Super Guppy aircraft.31

January 26: NAA, S&ID, replaced S-II-5 cylinders 1-2--made 0.5 inches too

short from the cutting apart of the J-weld during the last quarter

of 1966~-with S-II-6 cylinders 1-2.32

- TFactory checkout of S-IVB-209, initiated on November 28, 1966, was

completed.

- The S-II-1 LH2 tank inspection completed as part of the post-static

34

inspection at KSC, revealed no major repair problems.



January 26: The S5-IB~9 stage arrived at the MSFC dock where it was
unloaded, moved to the test site, and installed in the Static Test

Tower East (STTE) for test.35

-~ In an Apollo Applications (AA) briefing held at NASA Headquarters,
Dr. George E. Mueller, Associate Administrator for Manned Space
Flight, presented the most detailed statement to date on the program.
He said plans were to form an "'embryonic space station'" in 1968-69
by clustering four AA payloads launched with Uprated Saturn I boosters.
First mission would be launch of manned spacecraft, followed several
days later by launch of spent S-IVB stage converted into a workshop.
After the spacecraft had docked, crew would enter workshop through
an airlock. They would prepare workshop for storage and return to
earth in their spacecraft 28 days later. 1In three to six months,
a second manned capsule would be launched on 56-day mission to
deliver re-supply module to workshop and rendezvous with an un-
manned Apollo Telescope Mount (ATM), fourth and last launch in the
series. Cluster would be joined with multiple docking launched on
S-IVB workshop. Emphasizing the importance of manning the ATM,

Dr. Mueller said: "

«ves..1f there is one thing the scientific com-
munity is agreed on, it is that when you want to have a major
telescope instrument in space it needs to be manned.

"First of all you need him to point it. Second, you need him
to change the films and so on. Thirdly, you need him to maintain
it so when something goes wrong he can fix it instead of having
to sit on the ground and be frustrated by the fact that some
little gadget didn't quite trip when it should have...." Dr. Mueller
said principal areas toward which $454.7 million FY 1968 post-Apollo
effort would be directed were '"development of extended flight capa-

bility, the conduct of manned astronomical and earth observations

from space, and continued exploration of the moon."




January 27: DAC transferved the S-IVB-208 stage from the Beta I Test
Stand to the Vertical Checkout Laboratory (VCL) at SACTO for post-

firing checkout and all-systems testing.37

- S8=-IVB-503N was installed in the Beta I Stand at SACTO where modifica-

tion work began in preparation for its acceptance firing.

- The 8-II-2 stage, transported from NAA, S&ID, to the Navy dock, left Seal

3
Beach, California, aboard the AKD Point Barrow en route to MTF. ?

- Checkout of the S-IU-207 was completed by IBM.QO

- JPL issued request for proposals to industry on contracts for prelimi-
nary design and definition studies of an unmanned Voyager landing cap-
sule, Two identical Voyager spacecraft would be launched by a single
Saturn V booster in 1973 and in 1975 to conduct scientific studies of
Mars and search for extraterrestrial life. From the industrial pro-

posals, due in March, two to four contractors would be chosen.

- At KSC a flash fire swept through the Apollo I spacecraft mated to the
SA-204 launch vehicle on LC-34. Three astronauts within the capsule,
Virgil I. Grissom, Edward H. White, and Roger B. Chaffee, perished

from smoke inhalation. The AS-204 launch vehicle remained undamaged.42

January 28: Deputy Director Robert Seamans of NASA appointed a Board of
Inquiry and announced that all data relevant to the AS-204 accident
had been impounded pending formal investigation. The board included
Dr. Floyd L. Thompson, Director of Langley Research Center (LaRC) as
Chairman, Astronaut Frank Borman and Maxime Faget of MSC, E. Barton
Geer, LaRC, George Jeffs, NAA, Dr., Frank A. Long, Cornell University,
Col. Charles F. Strang, Norton Air Force Base, California, Dr. Robert
W. Van Dolah of the Bureau of Mines, Department of Interior, George
C. White, Jr., NASA Headquarters, and John Williams, KSC. LaRC Chief
Counsel Ceorge Mallay would serve as counsel to the board.43

10



January 3l: NAA, S&ID, completed rework of several defects noted during
ultrasonic inspection of the S-I11-6 common bulkhead earlier in the
month. The S-IT stage contractor also completed hydrostatic and

helium leak testing on the S-I1-6 aft bulkhead.44

- The S-II-2 interstage arrived at KSC from Seal Beach aboard a commer-

cial freighter. (See Jan. 18 Item.)45

In January: Configuration I testing of the SA-500D began at MSFC.46

- NAA, S&ID, began assembly and welding of the S-II-7 flight stage.47

- DAC completed structural assembly of the S-IVB-504N stage.48

11




READY FOR CONFIGURATION I TESTING

The SA-500D, the Saturn V Dynamic Test Vehicle, is shown in the
Dynamic Test Stand at MSFC being veadied for Configuration I tests.
12 .



FEBRUARY 1967

February 2: IBM transferred the S-IU-207 unit from the checkout stand
to the storage facility, and began stand alterations to accommodate

systems retest of the S-IU-205 unit in Huntsville.l
February 3: Boeing completed post-static checkout of S-IC-3 at Michoud.2

- In the first statement concerning Apollo flight missions since the
AS-204 accident, NASA Associate Administrator for Manned Space
Flight Dr. George E. Mueller announced that NASA would proceed with
launching of three unmanned Apollo flights scheduled for 1967:
AS-206, AS-501, and AS-502. Manned Apollo missions were postponed
indefinitely pending the outcome of the Apollo 204 Review Board's

investigation.

- ©NASA signed an incentive contract modification with the Boeing Company
for five Saturn V S-IC stages, S-IC-511 through S-IC-515. The $120
million supplemental agreement extended the Boeing contract through
June 1970. NASA also authorized Boeing to rehabilitate or replace
some 360 assembly tools and pieces of equipment at a cost of

$1,895,195.4

February 6: The S-IC-2 stage entered final checkout in the MSFC Quality

Laboratory.

- 1IBM began retest of the S-IU-205 unit at the firm's Checkout Facility

6
in Huntsville.
February 7: DAC completed factory checkout of S-IVB-209 and began prep-

arations for weighing and painting the stage prior to shipping it

to SACTO for acceptance testing.7

13




February 8: The S-II-4 stage successfully completed pnuemostatic testing.
This was the first stage of the lightweight design to be subjected
to this test, and was also the first S-II stage to be tested at the
higher LOX tank pressure allowing deletion of the stage hydrostatic

test requirement.

- TField tests of the Lunar Scientific Survey Module (LSSM) Mobility Test
Articles (MTA's) were completed at Yuma Proving Grounds; the MTA's

were stored at Yuma pending completion of data reduction at MSFC.

February 10: DAC completed final installations in S-IVB-210 and initi-
ated factory checkout of the stage.10

February 11: NAA, S&ID, personnel at KSC completed S~II-1 repair and
post-static checkout operations and began incorporating a number of

modifications deferred from MTF.11

- The S-II1-2 stage arrived at MTIF from NAA, S&ID, Seal Beach, California.
MTF personnel moved the stage from the barge to the vertical check-
out position for special inspection of the LH2 tank.12

February 13: Construction of the S-IC B-2 Test Stand was completed at
MTF. Also completed was the first phase of the Test Position Demon-
stration Test, the successful fuel-loading of the S-~IC-T, the stand's

occupant,

February l4: The Directors of Industrial Operations (IO) and Research
and Development Operations (R&DO), the two major organizational
segments of MSFC, signed a Program Management Agreement concerning
the detailing of Project Management personnel to the Advanced Systems
Office of R&DO. The agreement provided an arrangement whéreby the

philosophies and requirements of program management could be included

14



in the early phases of projects which ultimately would be managed by
I0, This would be achieved by bringing together a cadre of 10 and
R&DO persommel and assigning them to a project during its early phases

in the Advanced Systems Office.14

February 15: IBM interrupted checkout of the S-IU-503 unit to update the

station for retest of the S-IU—SOZ.15

- The H7-17 fitup fixture, used as a spacer in lieu of the S-II stage,
was destacked from the AS-501 vehicle at KSC and shipped to MTF for
use in the checkout of the A-1 Test Stand,16

- CCSD personnel at MAF completed post-static alteration of S-IB-8.
This involved correction or resolution of all discrepancies discov-

ered during post-static inspection.

- MSFC completed fabrication of the S-IVB/Lunar Module (IM) service
platform steps and delivered them to KSC. The steps provided a
work platform on the S-IVB stage for work on the IM in the stacked

condition at KSC.18

February 16: NAA, S&ID, workmen at Seal Beach completed welding of the
$-11-8 aft facing sheet. It was then reassigned for use on the
S-11-TS-A test structure, and the $-II-9 facing sheet gores, rfges—

ignated for S-II-8 use, were positioned in the weld structure.

February 17: The first full-duration test of a cluster of uprated J-2
engines, S-II Battleship Test No. 041, lasted 360 seconds.zo

- Requalification of the SA-204 vehicle following de-erection of the
Apollo spacecraft consisted of two tests, the Launch Vehicle (LV)
Fmergency Detection System test and the LV Systems Plugs-In

. . 2
test; both were accomplished successfully with no problems, !

15




February 18: MTF personnel placed the $-II-2 stage in Test Stand A-2,
Technicians opened the LOX tank and began an inspection for excessive
lubricant prior to initiating modifications and hardware instrumen-

tation installation preceding acceptance testing.

February 20: Systems retest of the S-IU-205 unit, interrupted February 7
due to software problems, began again at IBM's Checkout Facility in

2
Huntsville.

- Technicians completed final installations in the S-IVB-505 stage and

began stage checkout.

- Mr. H. K. Weidner, Director, R&DO, appointed Frederick E. Vreuls to
the position of Deputy Director, Technical Systems Office (TSO).
Mr. Vreuls would work on specific assignments delegated by the
Director, TSO, and also serve as Acting Director of TSO in the

absence of the Director.

February 21: §-IC-2 returned from the Quality and Reliability Assurance
Laboratory to the ME Laboratory following rerun of certain system
tests necessary to complete post-static checkout. The tests became
necessary following major rework of the stage distributors during
post-static modification. ME personnel began preparations for

2
shipping the stage to KSC. 6

- DAC completed final modifications on S-IVB-502 including: LOX tank
sump screen inspection, low pressure duct reinstallation, and instal-

lation of 12 temperature patches in the LH, tank to provide addi-

2
tional data required for more accurate boiloff predictions. The
contractor then deemed the stage '"ready for shipment,'" and shipped

it to KSC onboard the Super Guppy aircraft.

16




5-I1-2 STAGE IN STAND

The S-II1-2 stage, positioned in Test Stand A-2 at MTF, is ready for
inspection and modifications prior to acceptance tests scheduled to occur

in March.
17
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February 21: IBM completed structural fabrication of $-1U0-209 and moved

the unit to the assembly stand.28

February 22: The 5~IVB-502 stage arrived at KSC and was moved temporarily
2
to Hangar AF.

February 23: 1IBM began retest of the S-IU-502 following station validation
30
of the checkout stand.

February 24: On completion of a series of simulation flight tests and a
propellant loading test, the S-IB-9 underwent its initial short dura-
tion static firing. An erroneous cutoff resulting from a circuit
breaker dropout in a computer stopped the firing after only 13.528

seconds.31

- MSFC shipped the first Saturn V damper assembly from Huntsville to KSC

to support the AS-501 mobile launch operations.32

February 25: The S-IVB-502 stage was moved into the VAB at KSC to undergo

receiving inspection,

- Construction of the S-II A-1 Test Stand at MTF was completed and the

Corps of Engineers accepted beneficial occupancy with exceptions.

- The first mating of the entire SA-501 vehicle in the VAB at KSC ended
with erection of the S-IU~501 atop the S-IVB stage. The mating
process had involved joining of the S-II-1 to the S-IC-1 and the
S-1VB-501 to the S-II stage on February 23 and 24.35

February 27: The S-IB-9 stage accomplished all of the planned short-

duration test objectives in a second firing lasting 35.44 seconds.36

19




February 27: The S-II-3 stage entered systems checkout at NAA, S&ID;
remaining manufacturing effort would be accomplished on a noninter-

ference basis,

In February: DAC completed J-2 engine installation in S-IVB-504N and

initiated stage checkout.

- NAA, the S$-1IT1 stagé prime contractor, gained beneficial occupancy of
three newly constructed buildings at its Seal Beach Complex. Depart-
méntal moves into the new Station I Subassembly Building began
February 3, into the Multipurpose Building 81 on February 10, and
into the Warehouse and Maintenance Building 86 on February 24. Over-
all construction of the eight-story Administrative Office Building

No. 80 progressed on schedule through February.

20



MARCH 1967

March 1: MSFC personnel demonstrated to NAA, S&ID the use of mechanized
spray foaming equipment especially developed and adapted to replace
the present S-II stage insulation with spray foam. Spray foam insu-
lation offered the following advantages: weight reduction and easier

handling with equal performance.1

March 2: The first Uprated Saturn I nosecone, Nosecone No. 1, for use on

SA-206, left MSFC aboard the Pregnant Guppy aircraft bound for KSC.2

-~ The Director of the Advanced Systems Office, MSFC, announced formation
of a task group to assist in coordination of R&DO efforts and to
support Voyager Project definition and initiation. The task group,
headed by L. T. Spears and including W. Y. Jordan as Deputy, with

G. Woodcock, W. Rutledge, J. A. Belew, and G. Turner, would function

as the Staff Office for the Voyager Project until further notice.3

- NASA announced MSFC would design and build in-house a multiple docking
adapter (MDA) for use in an AA payload cluster scheduled for launch
in 1968-69. (See January 26 entry.) Preliminary designs called for
a 10-foot-diameter, 15-foot-long cylinder surrounded by five 36~inch-
diameter tunnels with docking collars and sealing hatches for orbital

docking.4
March 3: The S-IC Battleship/All Systems stage (S-IC-T) performed success-
fully in the first Systems Demonstration Test Firing in the B-2 Test

Stand at MTF. The 15-second firing demonstrated the operational capa-

bility of the test facility.5

6
- The S-IC-2 stage was shipped via barge from MSFC to KSC,
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The top drawing shows a concept of the multiple docking adapter
(MDA) to be designed and built by MSFC. The lower drawing is of a
planned Apollo Applications cluster of payloads joined together by the
MDA,
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March 4: The S$-T1-2 stage pre-static and GSE checkout were initiated

at MTF.7

March 6: Vertical assembly of the S-IC-7 began with movement of the thrust
structure to the vertical assembly tower. S-IC-7's thrust structure
differed from previous structures installed in this position in that
it contained prevalves, the pressure volume compensating ducts for

the five F-1 engines, and tubing prior to installation.8
March 7: Assembly of the S-IU-209 unit began at IBM's Huntsville Facility.9

- A simulated static-firing test ended post-manufacturing checkout of

10
the S-IC-5 stage by Boeing.

- An erroneous Beckman Digital Data System cutoff at 3.1 seconds ended
the first attempt to fire S-IB-9 in a long-duration test. Some two-
and-a-half hours later, however, technicians at MSFC conducted a
long-duration firing of the stage in which all test objectives were
achieved., S-IB-9 fired 142.4 seconds from ignition command to inboard
engine cutoff initiated by the switch selector, and 145.4 seconds
from ignition command to outboard engine cutoff resulting from LOX

depletion.ll

March 8: NAA, S&ID, completed structural buildup of the S-II-4 stage and
moved the stage to Station IV for insulation closeout and systems

installation.

March 9: NAA, S&ID, completed the final bonding and cure cycle on the
§-II-8 forward bulkhead in preparation for its use as part of the

8-11-6 stage. (See January 19.)13

March 9: DAC aivlifted S-1IVB-209 from Huntington Beach to SACTO to
14

undergo acceptance firing.
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March 10: MSFC test personnel installed the S$-IC-S fuel tank in the S-IC
Test Stand and began preparations for completing a series of hydro-
static pressure tests. The test data would be used by Boeing for tank

design evaluation.

-~ The H7-17 fitup fixture returned to KSC from MTF. It would be used in
lieu of the S-II stage during stacking of the AS-502 vehicle until the

S§-II-2 flight stage became available.l6

- Systems retest of S-IU-205 was completed by IBM and preparations began
for storage of the unit pending shipment to KSC, rescheduled to occur

1
in July. 7

- TIBM completed retest of the second Saturn V Instrument Unit (S-IU-502),
necessary because of the incorporation of a number of modification kits.

Preparations for shipment of this unit to KSC began immediately.l

March 11: SA-500D Configuration I testing concluded with a special test
to verify the flight control system. The Configuration I test pro=-
gram included roll testing completed January 16, pitch testing com-
pleted January 23, yaw testing completed February 15, and longitudinal

testing completed February 26.19

March 13: The S-IC-2 which left MSFC aboard the barge Poseidon on March 3,
arrived at KSC. The stage was unloaded and moved into the VAB for
receiving inspection prior to being erected on the Launch Umbilical

Tower (LUT) #2.20

March 14: Workmen removed S-IB-9 from the STTE at MSFC and loaded it

onboard the barge Palaemon for return to MAF.21
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March 15: Boeing completed post-static imspection and initial modification

of the S-IC-3 stage, prepared it for storage, and turned it over to

NASA,22

March 16: S-IVB-208 post-firing checkout ended and DAC placed the stage

2
in storage to await shipment to KSC. 3

March 17: The second S-IC-T firing lasted 60 seconds. This firing val-
idated the flame bucket water flow pattern of the B-2 test stand and

2
ended the facilities checkout test series at MTF. 4

- Technicians at KSC erected the S-IC-2 stage on LUT #2 in the VAB to

begin the buildup and checkout of the AS-502 vehicle.25

- The S-1II Battleship stage was fired for a mainstage duration of 29
seconds (Test No. 42). A gas generator over temperature indication
on Engine No. 2 initiated automatic cutoff. Tested on the stage was
a 2.5 seconds time delay incorporated in the No. 5 LOX prevalve clos-
ing circuit. The time delay would prevent an interference problem
between the LOX prevalve relief in the No. 5 feed duct and the thrust

cone cruciform occurring during flight acceleration.

March 18: The S-IB-9 stage arrived at Michoud from MSFC to undergo post~-

static modification.

March 20: MSFC personnel at the Redstone airport successfully loaded
S-TU-502 in the Super Guppy aircraft after a delay of four days due

to high winds. The aircraft carried its cargo to KSC.28

- NASA scheduled use of the AS-204 booster to launch the first Apollo
IM on an unmanned flight in the summer of 1967 since it was the last
booster equipped with full R&D instrumentation. Original plans had

been to use the AS-206 booster. However, the AS-204 launch vehicle,
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undamaged during the January 27 fire, would be moved from LC-34 to
LC-37, a stand already equipped for unmanned launches of the LM.
The AS-206 booster would be stored for use in a subsequent mission.
Purpose of the first IM mission would be to obtain data on ascent
and descent propulsion systems, including a restart of the descent

. . 2
system; verify LM structure; and evaluate staging. 9

March 20: MSFC announced assignment of Karl Heimburg, Director, Test Lab-~
oratory, as Acting Director of Test and Evaluation at MTF for an in-
definite period. 1In this assignment Mr. Heimburg would be the prin-
cipal member of MTF management for test plans and procedures, for
operation of test facilities, for overall test safety and success,
and for NASA direction of test programs carried out by the on-site
contractors. This assignment would not change current assignments
or the organization structure at MTF even though Mr. Heimburg would
have MTF personnel and a small augmentation group of his own selection

from the MSFC Laboratory assisting him.

- MSFC awarded Bendix Corporation a $7.4 million cost-plus-award-fee
contract for development and production of ATM pointing control sys-
tem (PCS). Bendix would produce three units by August. The ATM
system would permit Apollo astronauts to point a telescope to selected
regions of the sun during a period of maximum solar flare activities
beginning in late 1968. American Optical Company, under a $740,460
contract, would build a dynamic simulator for use in developing the

31
PCS.

- The S-IB-9 stage, barged from MSFC to MAFE, was unloaded and moved to

the VAB for post-static modification.32

March 21: NASA directed MSFC to prepare Boilerplate Spacecraft (BP-30)

33
as a contingency payload for a possible unmanned Saturn V flight,

27




~WISSE ITITYIAa 9Yy3 07 »Bxyeq BY3 Wiy 3xodsupiz UT Iy umoys sI oSejs gy

*BuTpTIng £1q
*0dSW 3k s88uraTy 3881

973eis [nIs5900ns oMy Buinoliog AITTIOE] AIQWOSSY PROYDTH 9Y] O POUINIDI SBM §-gT~-G a4y,

dVH OL SN¥NL3¥ 6-4I-S

28



March 21: DAC completed factory checkout of S-IVB-210 initiated on Feb-
ruary 10. The stage would be stored at the Space Systems Center until
late September due to a higher priority being given stages S-IVB-503N,
S-IVB-504N, and S-IVB-505N in use of the SACTO Complex.34

March 22: Buildup of the SA-502 on the LUT #2 continued with erection of
the S-ITI (H7-17) spacer atop the S-IC-2 stage. The S-II-2 stage would

replace the spacer on its arrival at KSC.35

March 23: DAC completed internal insulations in the S$-IVB-505N stage.36

March 24: Pneumostatic testing of the S-II-5 stage was completed at Seal

Beach, California.37

- Boeing personnel removed S-IC-T from Test Stand B-2 at MTF following
post-static checkout, test stand refurbishment, and facilities modi-
fication. Preparation for shipment of the stage to Huntsville,

commenced.

- Dr. Wernher von Braun, MSFC Director, announced NASA's selection of
Lee B. James, Manager of the Saturn I/IB Program, to serve as NASA's
Deputy Program Director of the Apollo Program, Office of Manned Space
Flight. Dr. von Braun also announced appointment of William Teir,
Deputy Manager, Saturn I/IB Operations, to replace Mr., James as
Saturn I/IB Program Manager, and appointment of William F. LaHatte,
Deputy Manager, Saturn I/IB Management, as the new Deputy Manager,
Saturn I/IB Program.39

- IBM completed structural assembly of S-IU-208 and moved the unit to

the checkout stand.40
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H7-17 FIT-UP FIXTURE

The H7-17 fit-up fixture is being erected atop the S-I1C-2 stage in
the VAB at KSC as a spacer in lieu of the S-I1 stage,.
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March 27: Welding and acceptance of the S$-I1I-9 aft and forward facing
sheets for use on S-I11-8 was made in lieu of the $-II-8 sheets

diverted to a test structure.

- The S-IVB-209 stage was installed in the VCL Tower No. 1 at SACTO.

Stage modifications and static firing preparations began.

March 28: NASA placed the S-IC-3 stage in storage in the Manufacturing
Building at Michoud to await shipment to KSC. Boeing personnel would
complete post-static modifications to the stage during the period of

storage.

- The S-IVB stage was erected atop the H7-17 S-II spacer in the buildup
of the AS-502 vehicle on LUT #2.44

March 29: Erection of the S-IU-502 on the S-IVB stage completed initial
buildup of the second Saturn V flight vehicle. The VAB high bay

qualification testing on the vehicle continued.

March 30: Vertical assembly of the major S~IC-7 stage components ended

in MAF VAB with assembly of the forward skirt.46

- Prefiring tests and checkout of the S5-I1I-2 were completed in prepara-~

tion for the static firing scheduled the following day.47

- The §-IU-~206 arrived at MSFC from KSC via the Super Guppy. The unit
would enter storage at IBM pending reschedule of the SA-206 1aunch.48

March 31: Failure of the No. 1 prevalve to close at T-8 minutes caused
program officials to scrub the first attempt to static fire the
S-11-2 stage. Continuing the countdown to T-0 to determine if
additional problems existed disclosed an intermittent check valve

which prevented chilldown of Engine No. 3.49
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March 31: The S-1C-T was transported from MTF to MAF¥ aboard the barge

Pearl River. At Michoud dockhands transferred the stage aboard the

covered barge Poseidon for shipment to MSFC in Huntsville.

NAA, S&ID, successfully completed an integrated systems evaluation run

5
of the S-II-3 stage at Seal Beach. 1

Workmen at KSC loaded the S-IB-6 stage on the barge Promise, for ship-
ment to Michoud.52

Assembly of the S-II-8 stage thrust structure began at Seal Beach.53

Battleship testing of the S-II Battleship test stage equipped with
five uprated J-2 engines ended with Test 043, a full-duration test
of approximately 360 seconds mainstage operation, Other tests in
the series included a transition firing test 040 on February 8, a
full-duration firing test 041 on February 17, and an attempted full-
duration test 042, cut off automatically after 20 seconds of main-

stage operation on March 17.54

In March: MSFC received NASA authorization to fabricate three special

full-scale S-II test structures identified as S~II-TS-A (LOX tank
and lower LH2 tank assembly), S-II-TS-B (upper LH, tank and forward
skirt assembly), and S-II-TS-C (aft skirt/thrust structure assembly).
The units would be used in a test program to verify the integrity of
the lightweight structures of the operational S-II stages (S-II-4

and subsequent).

NASA gave approval to rebuild the Beta III Test Stand at SACTO, severely

damaged on January 20.56
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APRIL 1967

April 1: The S-IB-10 stage, loaded onboard the barge Palaemon the pre-

vious day, departed Michoud for MSFC.1

April 3: De-erection of the AS-206 vehicle from 1C-37 followed reassign-
ment of the IM-1 mission to the AS-204 vehicle. The S-IB-6 stage de-
parted KSC aboard the Promise barge en route to Michoud. At Michoud,

the stage would enter storage.2

- MSFC received the Apollo Boilerplate (BP-30) service and command mod-
ules to be modified for use as a backup payload for AS-501 and AS-502
missions. Modification would involve adding ballast and internal

supporting structures.3

April 4: Technicians removed S-IC-500D from the Dynamic Test Tower and
began preparations for shipping the booster, used in Configuration

I dynamic tests, to MTIF for storage in the Booster Storage Building.4

- NAA, S&ID, personnel completed installation of the five J-2 engines
in the $-1I-4 stage.5

April 5: Boeing placed the S-IC-4 stage in the MTF S-IC Static Test
Stand. The stage had arrived the previous day from MAF aboard the

barge Pearl River,

April 6: MTF personnel conducted a successful 368-second firing of the

S-I1-2 stage.7
- NASA revised designations for Apollo and AA missions: (1) all Apollo

missions would be numbered sequentially in the order flown,with the

next Apollo mission to be designated Apollo 4, followed by Apollo 5,
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etc.; (2) AA missions would be designated sequentially as AAP-1,
AAP-2, etc. Number designations would not differentiate between

manned or unmanned Uprated Saturn I and Saturn V missions.

April 7: The $-IB-6 stage arrived at MAF from KSC for storage pending
reschedule of Uprated Saturn I flights.9

- IBM initiated checkout of the S-IU-208 unit.10

April 9: The S-IB-10 stage, shipped by barge from MAF on April 1,

arrived at MSFC's Huntsville dock.11

- The S-IC-T which left Michoud aboard the Poseidon barge on April 1
arrived at MSFC. At MSFC it entered storage in the ME Laboratory

to await use in research and development tests.

- NASA disestablished its field activity of the Office of Industry Affairs
at Downey, California, and reassigned personnel and the functions
formerly performed by the office to MSFC and MSC. MSFC became respon-
sible for complete support of the S-II and other currently assigned
MSFC contracts. MSC became responsible for complete support of the
Command and Service Module and other currently assigned MSC contracts;
certain common functions such as local supply distribution, receiving
inspection, divisional burden surveillance, rate negotiations, proce-
dures approval, and annual overhead negotiations; and central admin-
istration of new contracts assigned from other NASA Centers or
Department of Defense. The two Centers would accomplish the assigned
functions through respective Resident Manager Offices at NAA, S&ID,

Downey, California.1

April 10: CCSD test personnel at MSFC installed S-IB-10 in the STTE and
began preparations for testing the stage, the fifth using H-1 engines,

capable of producing 205,000 (205K) pounds of thrust each.l4
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April 12: DAC technicians completed stage checkout of S-IVB-504N in the
Space Systems Center and moved the stage to the Manufacturing Tower 7

for installation of the dual repressurization system.15

April 13: The S-IVB-206 stage, de-erected from LC-37 following reassign-
ment of the IM-1 mission to the AS-204 vehicle, was shipped from KSC

via the Super Cuppy aircraft to SACTO where itwould be stored.

Aprii 14: MSFC's Test Laboratory assumed lead responsibility for long-
term storage of Saturn stages and related hardware. The Lab began
preparation of a plan to standardize storage requirements and to

provide guidance to existing stage and/or engine storage study

1
contracts.

- S-IVB-505N tank installations, cleaning, and closing were completed in
Tower 4 of the Space Systems Center and the stage moved to Tower 2

for skirt joining and installation.18

April 15: The S-II-2 stage performed successfully 367 seconds in its

second and final acceptance test at MTF.19

- MSFC completed award of one-year, cost-plus-incentive-award-fee (CPIF)
contract extensions totalling more than $57 million for engineeriﬂg,
fabrication, and institutional support services for the Saturn launch
vehicle program. Recipients: Sperry Rand Corporation, $12,695,727;
Vitro Corporation $5,344,159; Brown Engineering Company, $12,350,140;
Spaco, Incorporated, $5,971,638; Northrop Corporation, $3,905,000;
Hayes International Corporation, $4,969,277; Management Services,
Incorporated, $5,560,941; Rust Engineering Company, $599,090; and

RCA Service Company, $5,749,9O7.20
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April 15: The Lockheed California Company reported results of a study
performed for MSFC on the evolution of an earth-to-orbit transpor-
tation system that would be able to adapt in an optimum way to an
increasing transport volume. Entitled '"Reusable Aerospace Passenger
Transport: Study of Incremental Development Approaches,' the inves-
tigation compared alternate routes available for development of a
reusable system in an incremental fashion as an extension of presently

approved launch vehicles and spacecraft.

April 17: At MAF CCSD personnel completed post-static modification and
checkout of the S-IB-§ stage.22

- NAA, S&ID, completed successfully the automatic integrated systems
2
checkout of the S-II-3 stage. 3

- NAA, S&ID, personnel completed the S-II-5 LH2 in-tank systems installa-
tions and moved the stage to Assembly Station II at Seal Beach for

. . - . , 2
installation of remaining systems and insulation closeout.

April 18: Structural assembly of the S-1I-9 stage began with meridian

welding of the aft facing sheet gores.

April 19: MSFC completed the Uprated Saturn I nose cone No. 2 for use on
SA-208 and, due to the realignment of the Uprated Saturn I flight

26
program, placed it in storage instead of shipping it to KSC.

- The S-IVB-211 stage entered post-manufacturing checkout following

stage joining and J-2 engine installation.27
April 20: CCSD moved S-IB-7 into the functional checkout complex for a

reverification checkout. NASA requested such a checkout because of

the extensive modification to S$-IB-7 and due to the slip in the
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UPRATED SATURN NOSE CONE NO, 2 IN FABRICATION

Shown in fabrication is the structural framework for the Uprated
Saturn I nose cone No. 2. Due to a realignment of the flight program,
the nose cone when completed, will be placed in storage rather than
shipped to KSC.
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shipping date to KSC. During and subsequent to the checkout, addi-
tional modifications would be incorporated into the stage configura-
tion. These would include components and assemblies necessary prior
to movement of the stage to in-house storage; additional flight items
not installed during post-static alterations; and nonflight items,
paintings, and cleaning necessary in preparing the stage for in-house

storage and for shipment.28

April 20: Vertical assembly of the S-IC-7 stage was completed by Boeing
2
at Michoud. 2

- IBM initiated checkout of the S-IU-503 unit.30

- Preparation of BP-30 as a contingency payload for either the first or
second unmanned Saturn V flight was assigned top priority at MSFC

in order to meet the AS-501 launch schedule.

- As a result of the new emphasis on safety generated by the Apollo
capsule accident in January 1967, MSFC management and contractor
representatives met at the Center to form the MSFC/Contractor Sys-
tem Safety Network. Simultaneously, the first Technical Interchange
meeting was held at which time the representatives discussed tech-
nical problems or conditions that could result in unseen failure or

loss of life and possible prevention and solutions to such.32

April 21: Three LSSM MTA's tested at the Yuma Proving Ground arrived at
the MSFC/Huntsville Test Laboratory to undergo reassembly and check-~
out prior to additional tests. Purpose of additional testing is to
determine vehicle power requirements and to obtain human factors

information.

April 23: The $-IC-D stage arrived at MTF from Huntsville, Alabama.
Workmen at MTF placed the stage in storage pending its use in the

early fall.34
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April 24: Fabrication of a quick-release manhole cover was completed by
MSFC. This type cover is used in the S-IVB forward bulkhead to pro-

vide entry into the orbital workshop.35

April 26: A first attempt to acceptance-fire S-IVB-503N was scrubbed
because of erratic operation of the propellant utilization (PU)

system. Replacement of the PU system began immediately.36

- Dr. George Bucher, Technical and Scientific Assistant to the Director,
Research Projects Laboratory (RPL), was appointed by the R&DO
Director to the position of Assistant Director of RPL. 1In this
capacity he would assist in planning and executing the in-house work
program, the flight experiment development program, and scientific
and technological programs in support of MSFC development projects.
He would also assume charge of the Lab in the absence of the Director

3
and the Deputy Director. 7

April 27: MSFC completed a review of three previous Saturn IB Improve-
ment studies and confirmed that it would be feasible to increase the
payload capability of the Uprated Saturn I by use of solid rocket
motor (SRM) strap-ons or by use of SRM's as the first stage booster.
Recommendations for related areas for future invesitgation included:
instrument unit impact and modifications, solid motor thrust vector
control evaluation, solid motor handling and transportation, use of
a cluster of 156-inch SRM's with the S-IVB, and aerodynamic data

analysis and evaluation.

April 28: S-IB-10's propellant system functioned satisfactorily during
its first propellant loading test.39

- The S-IC-S fuel tank hydrostatic pressure tests were completed in the

S-IC Test Stand at MSFC. Boeing would use the test data in fuel tank

. . 40
design evaluation.
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April 29: Hydrostatic tests of the S-II-7 forward bulkhead were completed

4
by NAA, S&ID, !

- The McDonnell Aircraft Corporation and Douglas Aircraft Company, the
contractor for Saturn V S-IVB stages, merged to form McDonnell

42
Douglas Corporation, pending approval by the U. S. Justice Department.

In April: The S-IVB-506N stage tank assembly, proof testing, and clean-

ing were completed at DAC's Space Systems Center Tower No. 1.43

- The first phase in reactivation of the Beta IIT Test Stand at SACTO
began; it involved clean up of debris and a comprehensive assessment

of damage.

- NASA awarded CCSD Contract NAS8-21107 in the amount of $113,400 to
continue eight months an Uprated Saturn I Improvement Study. Purpose
of the study was to provide more detailed data on a projected Uprated
Saturn I system with a 120-inch SRM having seven and one-third seg-
ments., The contractor was also to investigate the option of launching
the vehicle with four, two, or no SRM's depending on mission require-

ments, The study would end in December 1967.45

- 1IBM received Contract NAS8-21076 in the amount of $222,000 to perform
a companion and supporting study to CCSD's Uprated Saturn I Improve-
ment Study. IBM's effort lasting seven months would involve defini-
tion of astrionics systems required to implement selected vehicle

configurations.
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MAY 1967

May 1: CCSD persomnnel rendered $-IB-8 stage 'ready for shipment" to KSC

and then prepared it for storage pending a firm shipment date,

- NASA personnel completed the initial S-II-3 stage shakedown inspection
at NAA, S&ID, Reinspection of the stage electrical networks and the
LOX tanks would occur prior to a final systems retest and stage ship-

ment to MTF.2

- The S-II-6 stage pneumostatic testing was completed at Seal Beach.3

May 3: The S-IVB-503N stage successfully performed an acceptance firing
of 446.9 seconds, with cutoff initiated by the PU processor due to

imminent LOX depletion.4

May 8: The S-IC-6 stage entered post-manufacturing checkout in the
Michoud Stage Test Building. During the checkout two of the stage

engines would be removed, reworked, and reinstalled.

- Technicians at SACTO conducted a 230-second oxygen-hydrogen burner
performance verification test and a special LH2 recirculation pump
firing purge test on $-IVB-503N. Satisfactory results were obtained

with both tests.

May 9: The S-IB-10 stage performed successfully in a 35.4-second short-

duration acceptance firing.
May 10: NASA awarded McDonnell Douglas Corporation a $4,665,000 modifi -

cation to an existing contract for reliability and verification

testing of Saturn S-IVB stage components.
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May 11: Saturn V Configuration II dynamic tests started at MSFC's test

complex.

May 12: CCSD completed post-static modification of the S-IB-9 stage and

initiated post~static checkout.

- At SACTO, McDonnell Douglas Corporation personnel transferred the
§-IVB-503N stage from the Beta I Test Stand to the VCL for post-

- ‘s . 1
acceptance firing modifications and checkout. !

May 14: The S-IVB-209 stage was transferred from the VCL to the Beta I

Test Stand for prefiring checkout.12

May 15: MTF personnel completed post-static checkout operations, removed
the S-II1-2 stage from Test Stand A-2, and began preparations for

immediate shipment of the stage to KSC.

May 16: The S-IC-4 stage successfully performed a 125-second duration

acceptance firing at MTF.l4

May 17: A combined launch vehicle guidance and control test climaxed
the electrical mating and checkout tests on the Saturn 502 vehicle
on the LUT #2 at KSC. TFollowing the successful test all stages

15
were powered down for a week of modifications.

May 19: At MTF NASA formally declared the S-IC Static Test Stand, B-2
position, and its supporting systems activated and in a formal cer-
emony turned the stand over to the Boeing Company for use in static

firing S-IC stages.

May 20: The S-II-2 stage, aboard the barge Poseidon, left MTF en route

to KSC.17
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May 20: NAA, S&ID, completed the S-II-TS-C test structure and prepared

it for barge shipment from California to MSFC, Huntsville,lS

May 22: The S-IB-10 stage performed successfully during a long-duration
acceptance test viewed by Vice President Hubert H. Humphrey. Inboard
engine cutoff initiated by the switch selector occurred 142.7 seconds
after ignition command; outboard engine cutoff initiated by the

backup timer occurred 145.7 seconds following ignition command.19

- The ML-1 redundant hoist and the ML-2 primary damper system completed

qualification testing at MSFC.20

May 23: CCSD personnel completed a reverification checkout of S-IB-7

and began preparations for in-house storage of the stage at MAF.21

May 24: The S-II-2 flight stage arrived on dock at KSC. Preparations
for low bay checkout commenced, including proof pressure insulation

tests and power-on tests.22

- Meridian welding of the S-II-8 forward bulkhead, begun on April 11,

ended.

- NASA announced that the S-II-1 stage of the first Saturn V would be
dismantled at KSC to check for any 'hairline" cracks. This decision
was made after similar cracks had been found in an S-II flight stage

at NAA's Seal Beach, California, plant.24

May 25: The MSFC Director announced the creation of the MSFC Safety
Board to be chairmanned by Erich Neubert, Associate Deputy Director,
Technical, and composed of representatives from the various Center
elements. The Safety Baord would serve as the focus for safety

activities of the Center until the advent of a new Safety Office.25
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May 26: S-II Battleship tramsition and full-duration testing during the
first half of 1967 ended with the seventh test. Firings included
a 1.8~second transition test February 18; the fivst full-duration
test (360 seconds) February 17; four full-duration tests of 355 or
more seconds on March 17, March 31, April 26 and May 26; and another

transition test of 50 seconds duration May 12.26

- Boeing replaced two F-1 engines in the S-IC-6 stage undergoing post-

27

manufacturing checkout at Michoud.

- The S-IVB-504N stage underwent painting and final inspection in Build-

ing 45 at McDonnell Douglas Corporation's Space Systems Center.

May 29: Second phase in the reactivation of the Beta III Test Stand at
SACTO got underway. This phase, programmed for 13 weeks, involved

actual refurbishment of the stand itself.29

In May: McDonnell Douglas personnel completed installation of the J-2 en-
gine in S§-IVB~505N, completed hydraulic hookup, and erected the stage

in Tower 5 at the Space Systems Center to begin systems checkout.

- Personnel at McDonnell Douglas Corporation completed the S-IVB-507
tank assembly (joining of the liquid hydrogen tank, liquid oxygen
tank and forward dome), and placed the assembly in the Insulation

Chamber of the Space Systems Center.31

- Relocation of the fabrication stand into a new High Bay at IBM's

Huntsville Facility interrupted structural fabrication of S-IU-505

begun earlier in the month.
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JUNE 1967

June 1: Technicians installed the S-IC-T in the MSFC S-IC Test Stand and
began preparations for an approximate 40-second-duration test sched-

uled to occur in late July.1

June 2: Having completed the first series of prelaunch checkout tests on
the SA-501 vehicle, technicians at KSC destacked it to X-ray and

repair imperfections in the propellant tanks of the S-II stage.2

- Dr, Wernher von Braun announced redesignation of the Research Projects
Laboratory at MSFC to Space Sciences Laboratory. The new title more
"clearly defines the function and more accurately identifies the Lab
with the technical and scientific environment of MSFC's R&DO, partic-

\ 3
ularly with respect to the space sciences."

June 6: S-IC-4 returned from MTF to MAF aboard the barge Pearl River.
At MAF it entered the Stage Test Building for refurbishment and

post-static modification,

- Dr. Wernher von Braun in the Great Hall of the original Smithsonian
Building, received the Smithsonian Langley Medal for outstanding
contributions to aeronautics and astronautics and a ''creative vision
of the practical applications of rocket power. . ." He was the

thirteenth recipient of the coveted award in its 59-year existence.

- NAA, S&ID, shipped the S-II-TS-C test structure, completed May 20,
from Seal Beach to MSFC for use in structural tests verifying the

integrity of the lightweight structures of operational S-II stages.6

June 7: Workmen removed S-IB-10 from the MSFC static test tower and pre-

pared the stage for return shipment to MAF on June 8.7

-~ IBRM completed checkout of the §-IU-208 unit,8
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ATM PROJECT MANAGER EXAMINES MOCKUP

Rein Ise, Apollo Telescope Mount Project Manager reviews an ATM
mockup included in a cluster of Apollo Applications payloads. Large
panels on the AT and the S-TIVB workshop depict the solar cell arrays
to provide electric power for stays in space of a month initially.

Other elements of the cluster are the Apollo spacecraft, top, and the
mapping and survey module, left,
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June 8: MSFC revised the MAF charter to reflect the name change from
"Michoud Operations' to 'Michoud Assembly Facility' announced by

NASA in July 1965.9

June 10: MSFC delivered to the KSC dock the ML-1 redundant hoist and

the ML-2 primary damper system.lO

June 13: The S-IB-10 stage arrived at MAF aboard the Palaemon barge from

MSFC, Huntsville, where it had undergone acceptance tests.

- Technicians at KSC completed dye penetrant and X-ray inspection of the
§-II-2 stage. (See June 2 entry.) Two small flaws were found and

repaired,

June 14: McDonnell Douglas Corporation aborted two attempts to static-
fire the S-IVB-209 stage at SACTO. Abort No. 1 occurred due to a
false indication from the reusable ignition detect probe; abort
No. 2 due to an apparent relay failure, although in post-test inves-

tigation it did not repeat the failure.13

- Special tests to determine the best way to recover and reuse the
Saturn V first stage (S-IC) were being conducted at MSFC. 1In tests,
a one-tenth scale model of the S-IC was dropped from altitudes of
up to 156 feet into a 20-foot-deep water tank to simulate descent
of the stage through earth's atmosphere and into the ocean. Tests
involved a "soft splash'" concept designed to bring back the S-IC
with a minimum of damage. MSFC engineers said a workable recovery

method would save "millions of dollars' in future years.

June 15: MSFC's ME Laboratory personnel completed construction of an ATM
spar and cannister mockup. (The spar is the large cruciform structure
in the center of the ATM which serves as the experiment platform.

It is enclosed in a c¢ylindrical assembly called a cannister.)15
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June

16: NASA and Boeing signed a $20-million letter contract extending
the scope of Boeing's work with NASA to include integration of Apollo
spacecraft's three modules with the Saturn V launch vehicle. Boeing
would: (1) assist and support NASA and its three manned space flight
centers--MSC, MSFC, and KSC--in performance of certain technical tasks
for Apollo missions AS-501 through AS-515; and (2Z) be responsible for
supporting the Apollo Program Office in integrating the Saturn V
booster with the Apollo CM, SM, and IM. Work would be performed under
overall direction of NASA's Office of Manned Space Flight, Apollo
Program Office., Boeing Company's currently contracted Saturn work
included engineering, construction, and testing of the Saturn V S-IC
stage; support of assembly and system integration of Saturn V S-II
and S-IVB stages with the S-IC; operation of the Saturn V breadboard
facility; and design engineering support of certain ground support

16
equipment at KSC,.

- The S-IVB-504N stage, airlifted to SACTO via the Super Guppy aircraft,

June

June

was placed in Tower #1 of the VCL for prefiring modifications.

18: NAA, S&ID, completed rework of weld discrepancies revealed by dye-
penetrant tests that followed pneumostatic testing of S-II-6 on May 1
and June 2. The contractor then moved S-II-6 into the VAR for LOX

. . 18
tank inspection.

20: The S-IVB-209 stage was successfully static-fired for a main-
stage duration of 456 seconds in the Beta I Test Stand at SACTO.

1
The firing was terminated by LOX depletion cutoff as planned.

- Technicians at KSC completed erection and mating of the spacecraft to

the SA-501 launch vehicle which had been restacked and electrically

mated in the VAB on June 18 and 19.20
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June 21: Following post-manufacturing checkout and modification, the
S-IC-5 stage was transported via the Pearl River barge from MAF to

2
MTF for additional changes and static tests. 1

- The S-1C-8 fuel tank underwent a hydrostatic proof test to determine
if cracks in the weld repair areas, discovered during inspection
prior to component assembly, would propagate. The test revealed no
growth in the cracks nor any leakage and the tank was returned to

production for component assembly.
- IBM completed fabrication of S$-IU-210 and began assembly operations.23

- MSFC announced award of three parallel contracts--394,000 to Boeing
Company; $95,000 to Thompson-Ramo-Wooldridge, Inc.; and $96,000 to
General Electric Company--for further project definition work on the
Voyager program. The contracts, effective through October 15, would
furnish NASA with current data on Voyager spacecraft systems design

and cover engineering study.tasks.24

June 22: MSFC awarded two contract extensions--$149,914 to Bendix Corpo-
ration and $149,485 to Boeing Company--to conduct specified design
study tasks on the LSSM, a vehicle proposed for transporting men on
the lunar surface. The modifications extended through August 1967

two parallel six-month contracts awarded the firms in June 1966.25

June 23: The S-II1-8 forward bulkhead underwent hydrostatic tests at
Seal Beach.26

June 25: The S-II-3 stage was moved to Station VII at Seal Beach for

X-ray, dye-penetrant inspection of the LH, tank welds, completion

2
of systems retest, and preparation for shipment.
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June

- TFour test firings of the S-IVB battleship stage occurred at MSFC in the

June

‘June

June

26: Douglas initiated an abbreviated post-firing checkout of the

§-1VB-209 stage prior to removing it from the acceptance test stand.

January - June 1967 period as follows: Test S-IVB-042 on April 21
for 235.8 seconds, Test S-IVB-043 on May 2 for 150.0 seconds, Test
S-IVB-044 on May 18 for 4.7 seconds, and Test S-IVB-045 on June 26
for 199.0 seconds.29

27: NASA Deputy Administrator Dr. Robert C. Seamans, Jr., visited
MSFC and MTF to discuss progress in AA and Saturn launch vehicle

programs.

29: Personnel at MTF installed S-IC-5 in the S-IC Test Stand and
began incorporating a number of changes required prior to static

firing of the stage.31

30: NAA, S&ID, completed systems installation and insulation close-

out in the S-II-5 LOX tank.32

- MSFC awarded two contracts: (1) a $2.4 million, two-month contract

extension to CCSD for procurement of long-lead-time items for addi-
tional S-IB stages, enabling Chrysler to continue procurements nec-
essary to retain the capability of assembling four Uprated Saturn I
boosters annually; (2) a $14,811,540 fixed~price-incentive-fee con-
tract to NAA for 60 additional H-1 rocket engines for use on first
stages of the Uprated Saturn I boosters. This order increased the

total number of engines purchased to 322 with delivery continuing

through September 1968.33

- In the first six months of 1967 Rocketdyne conducted 136 R&D F-1

engine tests at Edwards Field Laboratory (EFL) for a total firing
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June

In June: NAA, S&ID, completed the S-~II-7 LH

time of 292.11 minutes. Thrity-seven production engine tests at EFL
during the same period totalled 53.41 minutes, In addition, ten
engine tests totalling 6.49 minutes were performed at MSFC's West
Area Test Stand., Rocketdyne delivered 11 F-1 production engines to
Boeing during the same six-month period: one for the S-IC-7 stage,
five for the S$-IC-8 stage, three for the S-IC-9 stage, and two as
§-1IC flight stage spares.34

30: In the January - June 1967 period Rocketdyne conducted 103 J-2
engine R&D tests at Santa Susana Field Laboratory (SSFL) for a total
firing time of 315.07 minutes; conducted 66 J-2 engine production
tests for a total duration of 174.05 minutes; and continued J-2
engine envivonmental testing at Arnold Engineering Development

Center (AEDC), including S-IVB-501 verification tests proving re-
start capability and S~II-501 verification tests. In this same
period NASA accepted 19 J-2 production engines and allocated 17 of
these as government furnished equipment to NAA, S&ID, for S5-II flight
stages and one as an S$-II spare; and provided the other engine to

DAC as as S-1IVB flight stage engine.35

9 bulkhead stud welding and

placed the bulkhead in storage.36

- The S-IC structural test program demonstrating the adequacy of the

8-IC structure to withstand ultimate design conditions was completed.37
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JULY 1967

July 1: MSFC awarded McDonnell Douglas a $496,024 contract to study ad-
vanced versions of the Saturn S-IVB orbital workshop. The contractor
would explore concepts for a follow-on workshop for the Uprated
Saturn I and several more sophisticated versions for the Saturn V,

with initial emphasis on uses of the stage in the AA program.

July 3: IBM completed factory checkout of S-IU-503 begun January 10 but
interrupted February 15 to allow checkout of S-IU-502. Following
completion of the checkout, the S-IU-503 was placed on an assembly
stand and put in storage.

July 6: Low bay checkout of the S-II-2 flight stage ended at KSC.3

- Painting of the S-IVB-211 stage was completed at the Space Systems

Center and the stage labeled '"Ready for Storage.'
SACTO for firingwas scheduled for April 1968.4

Stage shipment to

- At MSFC's Test Complex an S-IVB Battleship Stage performed a firing
(Test S-IVB-046) of 436.39 seconds duration, accomplishing all

planned test objectives.5

- An abbreviated post-firing checkout of S-IVB-209 was completed and the

stage moved from the Beta I test stand to the VCL at SACTO.6

- The MSFC Director assigned Mission Operations (MO) Office the respon-
sibility within Marshall for overall coordination of range safety
requirements with other NASA Centers and, through KSC, with the
Range Safety Office of the Air Force Eastern Test Range. The MO
Office would participate with other NASA elements in overall coor-

dination of range safety requirements, provide the focal point within
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MSFC for such requirements, ensure that all MSFC elements involved
were fully informed concerning range safety negotiations and problems,
and ensure that MSFC contributions to range safety matters reflected

a consolidated Center position.

July 7: McDonnell Douglas personnel placed the S-IVB-504N stage in the
Beta I Test Stand at SACTO and began prestatic firing checkout.8

- Laboratory personnel at MSFC completed modifications to an AT™ mockup

ascent stage.

July 10: In Huntsville IBM completed S-IU-209 assembly work which had

been hampered by shortages of components.10

July 11: The S-II-2 flight stage was erected atop the S-IC-2 stage in the
KSC VAB High Bay 3. Destacking of SA-502 for removal of the H7-17
S-I1 spacer and preparation for erection of the S-II flight stage had

. 11
occurred in June.

- NAA, S&ID, personnel completed preparations for shipping the S-II-3
stage and transferred it to the Navy dock at Seal Beach, California.

It would be loaded aboard the AKD Point Barrow, scheduled for depar-
12

ture to MTF the next day.

July 14: Boeing personnel placed the S$-IC-8 thrust structure onto the
four pylons of the Vertical Assembly Tower in the Michoud Manufac-

turing Building to begin vertical assembly of the stage.

~ Placement of the S-IU-502 atop the S-IVB-502 stage ended re-erection
of the SA-502 flight vehicle in High Bay 3 at the KSC VAB. Placement

: 14
of the S$-IVB-502 atop the S-II-2 stage had occurred the previous day.
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July

July

July

July

July

15: The first run of the S-IVB-503N All Systems Test (AST) was

completed in the VCL at SACTO.15

18: CCSD placed the fully checked S-IB-7 stage in storage at MAF to
await shipment and flight scheduling.16

19: S-IVB-209 post-firing activities were completed and the stage
was placed in storage in the Engineering and Development Building at

SACTO.17

20: MSFC's Saturn IB Program Office made changes in resident person-
nel assignments on the West Coast. 0. S. Tyson, formerly Resident
Manager of the Sacramento Office, replaced William C. Fortume as Dep-
uty Resident Manager, NASA/MSFC Resident Management Office, Huntington
Beach, California. Mr. Fortune had been serving in a dual capacity

as Chief, West Coast Technology Utilization Office, and as the Deputy
Resident Manager. C. L. Flora replaced Mr. Tyson as Resident Manager

of the Sacramento Office, and J. J. Pennello became his Deputy.

21: NASA awarded Boeing a $2,275,000 supplement to the S-IC stage

contract for long-lead-time materials, parts, and components, includ-

1
ing engineering services for stages S-IC-16 and S-IC-17, ’

- The S-IU-504, plagued by parts shortages throughout assembly and still

July

having a number of shortages, was moved to the checkout stand to

undergo systems checkout.20

24: The AS-501 launch vehicle electrical mate and the Emergency

2
Detection System (EDS) tests were completed at KSC. !

2
- Boeing completed the S-IC-6 stage post-manufacturing checkout. 2
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July 24: MSFC awarded Astro Space Labs, Inc., a $93,136 contract for

further development and testing of a remotely controlled device to
handle tools, equipment, and men in space. Called a serpentuator,
the device was invented by Hans Wuenscher of MSFC's ME Lab. It con-
sisted of links connected by powered hinges, which could be remotely
controlled from either end of the device; one end would be connected
to the spacecraft; one would be free. Small versions of the device
could be powered by a hand pump or batteries; larger versions, by

electric motors.

July 25: CCSD personnel at MAF removed S-IB-9 from the Checkout Stand.

Preparations for storing the stage began, but actual storage awaited

. . , . , . 2
resolution of possible contamination in two of the engines. 4

Checkout station hookup to S-IU-209 was completed by IBM and checkout

. e e 25
operations initiated.

The S~IVB-212 stage entered systems checkout at McDonnell Douglas Space

Systems Center.

The S-IVB-503N stage was placed in storage at SACTO following post-

firing checkout.27

July 26: The collapse of the emergency fuel drain duct forced termination

of the first S-IC-5 tanking test at MTF.28

NASA formally accepted S$-IC-6 from Boeing and preparations were started

for shipment of the stage from Michoud to MTIF for static testing.29

The S-II-3 stage, shipped from Seal Beach aboard the AKD Point Barrow,

arrived at MTF.
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July

26: NASA Administrator James E, Webb téstified concerning the NASA

FY 1968 authorization bill before the Senate Committee on Appropria-
tions' Subcommittee on Independent Offices. Asked by Senator Spessard
Holland of Florida to make a choice between a substantial cut in
funding for the AA program and the Voyager program, Webb replied that
both were vital to the U.S. space effort. 'The Apollo application is
a small investment to expend on something you have already spent

$15 billion to get and it seems to me that this is important.

"On the other hand, the United States, if it retires from the
exploration of the planetary field, in my view...will face the most
serious consequences because the Russians are going to be moving out
there and our knowledge of the forces that exist in the solar system
can affect the earth and can be used for many purposes to serve man-
kind or for military power....'" Criticized by Senator Holland for
refusing to make a choice, Webb said he did not want 'to give aid and
comfort to anyone to cut out a program. I think it is essential that

we do them both."31

- NASA selected Martin Marietta Corporation to negotiate a 27-month,

July

$98-million CPFF contract for payload integration of experiments and
experiment support equipment on AA spacecraft. Tasks would be per-
formed at NASA's three manned space flight centers: (1) MSFC work
would involve the orbital workshop and ATM; (2) MSC work, the meteor-
ological and earth resources payloads; and (3) KSC work, the test
integration planning and support for launch operations. Selection of
the contractor followed the competitive definition phase in which
Martin and the Lockheed Missiles and Space Company studied AA payload

integration under parallel, $2-million, fixed-price contracts.32
28: The S-II-3 stage was positioned in the A-1 Test Stand at MTF

and the prestatic firing checkout started. This was the first stage

. 3
to be installed in the newly activated test stand.
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July 28: 1IBM began systems checkout of the Smf[Uw-S()&,B4

- A1l programmed testing in the Saturn V Configuration II Dynamic Test
Series was completed. Configuration IT testing included the yaw test
sequence completed May 15, the pitch test sequence completed June 2,
the roll test sequence completed June 10, and the longitudinal test

sequence concluded in early July.35

July 31: MSFC and KSC signed a Memorandum of Agreement, on "KSC Use

of Selected MSFC Personnel,' formalizing an informal agreement by

the Directors of the two Centers. The agreement laid the ground
rules for use of MSFC personnel by KSC to (1) support the AS-501
launch scheduled for September 1967, and to (2) support projects

of mutual interest and importance to both Centers which would require

additional specialized personnel for temporary periods of time.

In July: - NAA, S&ID, positioned the S-II-6 stage in Station VI at Seal

Beach and began preparations for starting systems installation.37

- Space Data Corporation initiated design of the Super Loki Dart vehicle
as a low-cost replacement for the Cajun Dart used for high altitude
wind measurements. The designers hoped to develop a Super Loki
system capable of achieving an altitude of 95 kilometers at less

than one-half the cost of the Cajun Dart for use by MSFC.38
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AUGUST 1967

August 1: The first AS-501 vehicle overall test (OAT-1), plugs in, begun
July 27, was completed in the VAB at KSC.1

August 3: The S-IC-T Battleship/All Systems stage successfully fired for
41.74 seconds in Test No.22, the third attempt in two days to complete
a 40-second captive firing at MSFC's S-IC Test Complex. The test
demonstrated the operational readiness of the test complex, the S-IC-T
stage, and the ground support equipment. It also provided training
for KSC launch crews and demonstrated the launch integrity of the

Saturn V liftoff switch.2

- CCSD completed preparation of S-IB-9 for storage and moved the stage to

its storage position at Michoud.3

- Preparations for storing the S-IVB-211 stage were completed and the

stage was placed in storage at Huntington Beach.

August 4: An integrated systems test ended the prefire subsystem check-

out of the S-IVB-504N stage in the Beta I stand at SACTO.5

August 6: The AS-501 OAT #2 test ended at KSC and preparations began

for installation of the S-II stage ullage motor ignition system.

August 7: McDonnell Douglas transferred the S-IVB-205 stage from storage
in VCL Tower No. 2 to Tower No. 1 for cleaning prior to post-storage

modification at SACTO.7

- NASA issued three modifications totaling $30.9 million to NAA's Saturn V

S-II stage contract: first, valued at $5.5 million, provided for

equitable adjustment of 5-IL stage changes previously ordered; second,
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valued at $5.8 million, covered seven changes involving KSC ground
support equipment; and third, valued at $19.4 million, was for 12
changes covering alterations of selector switches and insulation of

8
the entire S-II stage.

August 8: MSFC completed modification of the Apollo BP-30 command module
as a backup for the AS-502 mission and placed it in storage. Check-

out of the BP-30 service module, also modified, began.9

August 9: Prestatic checkout of the S-IVB-504N stage in the Beta I Stand

at SACTO ended with a successful simulated static firing countdown.10

August 10: Boeing personnel successfully completed the second attempt to

propellant load test the S-IC—S.11

- NASA converted the $13.5 million systems integration portion of CCSD's
Uprated Saturn I contract to a CPIF agreement and extended the contract
through April 1969. Under the new arrangement, which raised total
value of the systems integration portion to $35.5 million, Chrysler's
fee would be judged according to the performance, quality, and time-

liness of the work, which would be performed at MSFC and MAF.12

August 11: Dr. von Braun advised management that the initial objectives
of the S-IT Special Task Team formed in January 1967 had been met.
He directed that Phase II of the Task Team effort must be vigorously
pursued., Phase II effort would include (1) establishing the ability
at Seal Beach under the direction of the Resident Manager (RM) for
carrying on that part of the Task Team's functions relating to the
problem-solving process; (2) retaining the identity of the original
team members at Huntsville to maintain a continuing interest in day-

to-day progress at Seal Beach: and (3) continuing the present system

64




of processing action items--weekly meetings between the RM office
group and the contractor. Dr. von Braun further advised that ''the
S-IT must continue to be our (MSFC) highest priority business until
events have demonstrated that it is no longer the pacing item in the

Saturn V launch vehicle.”13

August 11: Officials from NASA Headquarters, field centers, and MSFC
prime and local support contractors ended a three-day MSFC confer-
ence on organizational communication. Conference objectives were
to: (1) review the state-of-the-art and current academic pursuits
in organizational communication in government and industry; (2)
exchange experiences and knowledge among NASA personnel; and (3)
identify areas of common interest with MSFC contractors. Represent-
atives from U.S. Civil Service Commission and selected universities

attended as observers.

August 13: Saverio F. Morea, Deputy Manager of the Engine Program Office,
was assigned the additional duties of Manager of the J-2 Engine
Project when the former Manager, Floyd M. Drummond, joined the Saturn

Apollo Applications Office.15

August 14: Boeing transferred S-IC-7 from its horizontal installation
position in the Michoud Manufacturing Building to Test Cell 2 in the

Stage Test Building for post-manufacturing checkout.16

August 15: Chrysler resumed prestatic checkout of S-IB-11 halted in July

to allow inspection of the H-1 engines for possible contaminatibn,17

- Structural assembly of the S-IVB-508 stage ended and workmen moved the

stage to the Insulation Chamber for internal insulation installations.l8

August 16: At MAF, Boeing personnel completed the S-IC-4 stage post-
19

static checkout and placed the stage in storage.
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August 16: McDomnell Douglas installed the S-IVB-507 stage in Assembly

20
Tower 4 at Huntington Beach and began J-2 engine installatiom.

- Problems with the Beckman Digital Data Acquisition System (DDAS)
caused rescheduling of the S-IVB-504N stage acceptance firing to

August 23 at SACTO.21

August 17: The S-IVB-505N stage was loaded aboard the Super Guppy air-
craft at Huntington Beach and transported to SACTO for acceptance

, 2
testing.

- MSFC completed fabrication of the Uprated Saturn I Nose Cone No. 3.
The nose cone, unpainted, was placed in storage pending approval of
the addition of a jettison motor designed to pull the nose cone and

spacecraft-launch vehicle adapter (SLA) panels from the payload.23

August 18: The Space Vehicle Simulated Flight Test on AS-501, suspended
the previous day due to a power transfer problem, was successfully
24

concluded.

August 21: WNAA, S&ID, completed meridian welding on the aft facing sheet

gores for the S-II-10 stage common bulkhead.25

- The S-IVB stage contractor completed structural assembly of stage
§-IVB-506N and moved the stage from Assembly Tower 2 to Assembly

2
Tower 5 at Huntington Beach to accomplish engine installation. 6

- Dr. von Braun designated the Manager of the Saturn V Program, Dr. Arthur
Rudolph, as MSFC's Launch Vehicle Representative for the Apollo 4
mission. As such, Dr. Rudolph would be the official MSFC spokesman
to the Launch Director in all matters affecting LV systems. At the

1.C he would also be the spokesman for the MSFC operations support
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organization (HOSC) established in Huntsville. Appointed as his
alternate was Ludie B. Richards, Director of MSFC's Technical Sys-

tems Office.

August 22: On completing helium bottle changeout operations, Boeing per-
sonnel at Michoud moved the S-IC-3 stage from the Stage Test Building

to the Manufacturing Building for temporary storage.

August 23: An indication of 'fire'" on the J-2 engine terminated the
S-IVB-504N acceptance firing at 51.23 seconds. Post-test investi-
gation revealed that a section of the fire detection wiring set to
note "fire" at 170 to 200 degrees Fahrenheit was improperly touching
a fuel turbine inlet duct having estimated external temperatures of

2
500-600 degrees Fahrenheit. ?

- Structural fabrication of the S-IU-211 unit began at IBM's Huntsville

facility.30

- MSFC awarded Rocketdyne Division of NAA a $1.4 million contract for con-
tinued investigation of the advanced aerospike rocket engine. Work
on the 250,000-pound-thrust engine had been underway about a year

and a half for NASA's Office of Advanced Research and Technology.31

August 25: S-IC-5 underwent a full-duration acceptance firing test at
MTF. Despite several problems, the test was considered satisfactory

with all major objectives acheived.

August 26: The S-IVB-504N stage performed successfully an acceptance
firing of approximately 438 seconds duration in the Beta I Stand at

SACTO.33
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AS-501 IN TRANSIT

Pictured on its mobile launcher with its reflection mirrowed in the
Banana River at Kennedy Space Center is the first Apollo Saturn V flight
vehicle (AS-501), enroute from the Vertical Assembly Building to Launch
Complex 39 some 3.5 miles distant.
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August 26: At KSC the AS-501 traveled on its mobile launcher from the

VAB, where vehicle assembly and prelaunch preparation had occurred,

to LC-39, Pad A (LC-39A), some 3.5 miles away.

August 28: Formal turnover of the S-IC-4 stage to NASA by Boeing occurred
35

on dock at Michoud.

August 30: Chrysler completed necessary preparations and placed the

3
S-IB-10 stage in storage at Michoud.

The MSFC Director established the MSFC Automatic Data Processing (ADP)

Management Decision Group to accomplish a plan for overall manage-~
ment of the Center's 'ADP resources on a coordinated basis and in

consonance with the findings of the ADP study initiated in 1966.37

August 31: McDonnell Douglas completed an abbreviated post-firing check-

out on the S-IVB-504N stage and then transferred it from the Beta I

Test Stand to the VCL for storage.38

In August: The SA=~501 pre=operational safety review was completed and
follow=on effort initiated. This comprehensive safety review, the
first for a Saturn vehicle, was proposed by the newly established
MSFC Safety Board. The review resulted in a number of revelations

that would have otherwise remained undisclosed or necessitated last

minute adjustments.39
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SEPTEMBER 1967

September 1: NASA requested that the S-IC-6 stage already prepared for
shipment to MTF, be retained in storage at Michoud to allow Boeing
to give priority to work supporting activities on S-IC-1 and S-IC-2

at XKSC and on S-IC-3 at Michoud.1

- MSFC returned a McDonnell Douglas—bui{t S-IVB orbital workshop mockup
to the contractor's Space Systems Center in Huntington Beach, Cali-
fornia, for incorporation of a number of design changes. Following
modification, the mockup would represent the S~IVB stage as a manned

space laboratory designed for use in the AAP., The design changes

included relocation of a floor separating two sections of the stage's

LH, tank, addition of a ceiling and other fixtures, and relocation

2
, , 2
of some of the experiment stations.

- McDonnell Douglas installed the S-IVB-505N stage in the Beta I Test

Stand for pre-firing checkout.3

September 6: The S-IVB-506N entered systems checkout at the Huntington

Beach Space Systems Center.4

- A LOX/LH2 tanking test of the S-II-3 stage was completed in MTF's A-1
Test Stand. During the test a piece of sidewall insulation became
unbonded in the area of cylinders No. 1 and No. 2. To permit insu-
lation repair, test officials rescheduled the first static firing

from September 12 to September 19, 1967.5

September 7: IBM personnel removed S-IU-503 from storage and began incor-

poration of 33 modifications required prior to its shipment to KSC.6

September 9: S-II-4 entered NAA, S&ID's, Test Operations for systems check-

out. Stage modifications would continue parallel with the checkout
activity at Checkout Station IX$7
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September 1l: Boeing completed vertical assembly of the $5-1C-8 stage.8

- Persomnel at MTF removed S-IC-5 from the static test stand following
a three-day delay to allow inspection of a broken turbine inlet

. . A 9
transducer of Engine 2 and location of a missing thermocouple.

- Manufacture of the Uprated Saturn I Nose Cone No. 4 was completed, but
MSFC delayed preparations for its shipment pending possible modifica-

tion to apply a jettison motor.

September 12: Boeing Company moved S-IC-3 from storage to the Stage Test

Area at Michoud for post-storage modifications and tests.11

- NASA asked that the S-IC-4, readied for shipment to MTF, be retained
in storage at MAF to permit MSFC to give work priority to activities

supporting the S-IC-1 and $-IC-2 at KSC, and the S-IC-3 at Michoud.12

- Boeing personnel returned the S-IC-5 stage from MTIF to Michoud for

refurbishment and post-static checkout.13

- McDonnell Douglas concluded the AST which ended systems checkout of
the S-IVB-212 stage.14

- Fabrication of S-IU-505 ended and assembly operations began.

September 14: McDonnell Douglas completed post-checkout modifications

16
to S-IVB-210 and placed the stage in storage at Huntington Beach.

1
September 15: NAA, S&ID, began vertical assembly of the S-II-8 stage.

September 16: The S-IC-8 stage was removed from the vertical assembly

tower, lowered onto a transporter, and prepared for transportation
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to Horizonal Assembly Position #1 in the Michoud Manufacturing

Building.lg

September 17: NAA, S&ID, completed insulation repair and the prestatic

firing checkout of S-II-3 at MTF.19

- Vertical buildup of the S-II-7 stage ended with acceptance of the stage
closeout weld joining cylinders 2 and 3. NAA, S&ID, prepared to test

2
the stage to assure proper weldments. 0

September 18: The S-II stage contractor completed pneumostatic tests of
the §-II-7 stage. Inspection revealed 11 discrepancies that required

repair by rewelding.21

- NASA executed a $159,716,477 contract modification (Supplemental Agree-
ment 813) with NAA, S&ID, for fabrication of five Saturn S-II stages,
S-II-11 through S-II-15, completing S-II requirements for the 15
Saturn V vehicles currently approved for development in the Apollo
program, Authorization and funding to procure long-lead-time hard-
ware for these stages had been given during the first quarter of

1967.22

September 19: The S-II-3 stage fired for approximately 65 seconds during
its first acceptance test at MTF. Main objectives achieved included
qualification of the A-l Test Stand flame bucket and demonstration
of the stage, stand, and control room compatibility. Special objec-
tives accomplished included evaluation of the slow chill of the LH2
tank, achievement of a 3800-gallon-per-minute maximum LOX fill rate

in the fast-fill mode, and verification of the LH, fast-fill and over-

2
fill sensors. Another special objective, a sidewall insulation test
at cryogenic temperature, failed due to minor pinhole leaks in the

sidewall insulation,23
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September 20: WNASA Deputy Associate Administrator Dr. Alfred J. Eggers,
Chairman of the NASA Safety Panel, held a Safety Review at MSFC. At
the meeting, attended by safety representatives from all NASA agencies,
the Administration's Safety Organization as well as future plans for

safety were discussed.24

September 22: NAA, Inc., merged with Rockwell=Standard Corporation to

create North American Rockwell (NAR) Corporation.25

= The Saturn V Program Manager announced the retirement, effective Octo=
ber 31, of Colonel Samuel Yarchin, the S=II Stage Project Manager
since February 1965. Appointed to replace Col. Yarchin as Manager
of the S=IT Project, effective September 23, was Roy E. Godfrey,

who had been serving as Senior Deputy Manager of the Project.26

September 25: A branch of the Huntsville Post Office opened at MSFC.
Manned by the Postal Department, the new office would provide com=-
plete postal services for the Center's Redstone Arsenal Complex. The
address of MSFC changed to National Aeronautics and Space Adminis=-
tration, George C, Marshall Space Flight Center, Marshall Space
Flight Center, Alabama 35812.27

- The barge Orion, formerly used as a shuttle barge in MSFC's West Coast
transportation fleet but recently modified to provide a larger cargo
area suitable for S§=IC stage transport, arrived at MSFC on its first
trip up the Mississippi, Ohio, and Tennessee Rivers. The Orion would
be used to transport stages from the manufacturing site at Michoud
to the test site at MTF and later to the KSC launch site. The barge

might also supplement the USNS Point Barrow as an ocean=going ship to
28

transport S=I1 stages from the West Coast to MIF,

= Postestorage checkout of both the S=IVB=503N and the S=IVB«~504N stages
began at the SACTO.29
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September 27: Start of the AS-501 Countdown Demonstration Test (CDTT)

climaxed a month of prelaunch preparations at LC 39A.30
- Chrysler personnel completed prestatic checkout of the S-IB-11 stage

and began preparations for shipping the stage to Huntsville for static
firing.
- The 8~II-3 stage underwent a full-duration (358-second) static firing
with termination automatically initiated by LOX depletion. The firing
demonstrated the functional integrity of the stage under static firing
conditions and verified that the stage met specified acceptance test
requirements. Special objectives achieved included evaluation of the
slow chill of the LH2 tank performance in a sidewall insulation test.32

September 28: The S-IVB-205 stage was placed in the vertical checkout

stand for post-storage modifications at SACTO.33

In September: Structural assembly of the S-IVB-509 tank assembly was
completed, During the assembly workmen had discovered an out-of-
contour area on the aft LOX dome too serious for rework, necessi-

tating its replacement with the S-IVB-510 aft dome.34



OCTOBER 1967

October 3: McDonnell Douglas completed fabrication of the S-IVB-510
stage LOX tank assembly at Santa Monica using the S-IVB-511 aft LOX
dome as a replacement for the 510 dome reassigned to the S-IVB-509
stage. The contractor shipped the completed assembly to Huntington

Beach to be joined with the LH, tank assembly.1

2
- A full-scale MDA mockup was completed according to current documen-
tation. The mockup would be updated to reflect changes as the design

of the MDA progressed.2

October 4:; For the Saturn V program NASA purchased nine additional S-IVB
stages from the McDonnell Douglas Corporation for $146.5 millionm.
This fulfilled requirements for the currently approved 15 Saturn V
and 12 Uprated Saturn I vehicles. Delivery would begin in April
1968 and end in May 1970, The purchase brought the total S-IVB
contract value for both vehicles to $957,182,093 and the total num-
ber of stages purchased to 27. McDonnell Douglas also received a
$24 million CPFF contract extension for S-IVB launch services at
KSC, which increased the total value of that contract to $34 million.

Covered were stage receipt, checkout, launch, and launch evaluation.3

- NASA informed the Boeing Company that action to procure 10 S-IC stages,
$-1C-16 through S-IC-25, would be stopped. Boeing had submitted a
proposal on July 3 and an adjusted proposal on September 20 covering
the necessary supplies and services for fabrication and delivery of

the stages.
- MSFC used AEDC facilities to investigate preparation of a spent rocket

stage for human occupancy in space. The investigation involved dump-

ing 840 gallons of super-cold liquid nitrogen (LNZ) through a "dead"
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or imactive J-2 rocket engine. Simulating 100,000 foot altitude,
this dumping experiment would pave the way for astronauts to move
inside an orbiting stage and use tanks as living quarters for a

space station.

October 5; Technicians at the Beta I Test Stand at SACTO completed a

simulated static firing countdown on the S~-IVB-505N stage.6

October 6: MSFC issued a revision to the MAF Charter approving changes

in the organizational and functional responsibilities,

S-II-11 stage assembly activity began at Seal Beach with loading of

the aft facing sheet gores on the welding fixture,8

October 8: McDonnell Douglas completed leak checks on the S-IVB-509 tank

assembly and moved the stage from the Huntington Beach Assembly

Tower 8 to the Insulation Chamber for insulation installations.9

October 10: Mating of the fifth engine completed F-1 engine installation

in the S-IC-8 stage at Michoud.10

Replacement of a defective hydraulic accumulator necessitated a 24-hour

hold in the S-IVB-505N acceptance-firing countdown.11

October 12: NASA Administrator James E. Webb held a press conference

on management changes: (1) George S. Trimble, Jr., Director of
Advanced Manned Missions Program, OMSF, was appointed Deputy Director
of MSC. (2) NASA Deputy Associate Administrator for Space Science

and Applications Edgar M. Cortright was appointed Deputy Associate
Administrator for Manned Space Flight. He would be replaced by

Donald P. Hearth, the Voyager Program Manager. (3) MSFC Deputy
Director Eberhard F. M. Rees was named to serve as Special Assistant in
Manufacturing Problems to MSC Apollo Spacecraft Program Manager

George M. Lowalz
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October 12¢ TIn the Beta I stand at SACTO, the S-IVB-505N stage success-
fully performed an acceptance firing of 448 seconds duration, with

cutoff initiated by LOX depletion.13

October 1l4: The final portion of the CDDT on the AS-501 vehicle ended

at KSC.14

October 15: McDonnell Douglas began LH2 tank hardware installations in

the S-IVB-508 stage.15

October 16: NASA terminated procurement of long-lead items for stages

$-1C-16 and S-IC-17 with Boeing.16 (Note October 4 entry)

October 18: Installation of the last major compoment, the forward skirt,

ended vertical assembly of the S$-IC-9 stage in the VAB at Michoud.17

- Dr. Wernher von Braun, Director of MSFC, and Maj. Gen. Charles Eifler,
Commanding General of U. S. Army Missile Command, signed an agreement

providing mutual assistance between the two organizations. Detailed

in the agreement are the operational and support relationships between

the two including provision of facilities, services, materials, and
equipment necessary in carrying out their respective missions. This
agreement revised and updated the first cooperative agreement signed
in December 1968 between the Army and NASA affecting what is now

MSFC.18

- McDonnell Douglas completed painting and final inspection of the S-IVB-

212 stage and prepared it for storage at the Space Systems Center.

October 20: CCSD shipped the S~IB-11 stage from MAF aboard the barge
Palaemon to MSFC/Huntsville.20

- Pre-static checkout of 5-IB-12 began at MAF.Z1
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October 22: Major structural assembly of the S-II-10 stage progressed
as NAR personnel completed the final meridian weld on the forward
facing sheet of the common bulkhead and placed it in storage to
await the common bulkhead buildup. Buildup of the aft facing sheet

had been completed in August.22

- Systems checkout of the S-II-4 stage was completed by the Space Divi-

23
sion of NAR Corporation.

October 23: At Seal Beach, NAR completed systems installations in the
S-1I1-5 stage and transferred it to Test Operations where preparations
24

for systems checkout commenced.

- A satisfactory simulated test rerun ended systems checkout of the
S-IU-504 begun July 28. Failure of parts and parts shortages con-

tinuously hampered progress throughout the checkout.25

- In a letter to all MSFC employees, Dr. Wernher von Braun, Director,
s ta ted that possibility of a reduction in personnel existed if

NASA's FY 1968 budget was cut as proposed by Congress.26

October 24: Rework of S-II-7 weld defects discovered in pneumostatic
tests were completed by NAR ; the stage moved to Station VII for

. . . 2
pneumostatic retest and for start of systems installationms. /

October 26: The AS-501 space vehicle flight readiness test (FRT) ended

at KSC and preparations started for fueling the vehicle.28

. 29
October 27: The S-IB-11 stage arrived at MSFC/Huntsville from MAF.

October 28: Installation of all five J-2 engines in the S-II-6 stage

ended at Seal Beach.30
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UPRATED SATURN I STAGES IN VEHICLE CHECKOUT LABORATORY

Three Uprated Saturn I S-IVB stages, S-IVB-205, -206, and -207,
are visible in this photograph of the Vehicle Checkout Laboratory at
Sacramento. McDonnell Douglas personnel are completing post-storage
modification of the S-IVB-205 pictured on the voll dolly in the fore-
ground,
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October 30: IBM removed the S5-IU-504 from the checkout stand and turned

. . . 31
it over to NASA for inspection prior to storage.3

October 31: NAR tranmsported the completed S-II-TS-B structure from Seal
Beach to Santa Susana where instrument installations and preparations

for placement of the structure in the test stand commenced.

- McDonnell Douglas performed an abbreviated post-firing checkout of the
§-IVB-505N stage and declared the stage '"Ready for Storage.'" The
stage would remain in the stand pending removal of the S-IVB-206

from the VCL.33

'In October: Post-storage modification of the S-IVB-205 stage began in

the VCL at SACTO.34

- The S-IC-5 stage was placed in storage at Michoud following refurbish-

. 3
ment and post-static checkout. >

- MSFC Director, Dr. Wernher von Braun, approved a revised charter for
MTF. The new charter clarified the function of MTF in the area of
on-site surveillance of stage and support contractors' performance

of assigned work scopes.36
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NOVEMBER 1967

November 1l: NASA selected Bendix Corporation to negotiate a contract for
design, development, qualification, and delivery of long-durationm,
cryogenic gas storage tanks for the first 56-day manned flight in the
AAP. The tanks would be a critical pacing item for long-~duration
manned flights in AAP. Completion of negotiations would permit an

early award if the project was continued by NASA as programmed.1

- CCSD test personnel installed S-IB-11 in the STTIE at MSFC's test site

and began preparations for static testing the stage.

November 3: IBM completed checkout of the S$-IU-209 unit. The unit
remained on the checkout stand at IBM/Huntsville undergoing govern-

ment acceptance inspection.

- The S-IVB-506N systems checkout, initiated by McDonnell Douglas in
September, was satisfactorily concluded at the Space Systems Center.

November 4: NASA Associate Administrator for Manned Space Flight, Dr.
George Muellef, announced a revised Apollo mission schedule of six
flights in 1968 and five in 1969 using the "200-series'" (Uprated
Saturn I) and the '"500-series' (Saturn V) launch vehicles to test
and qualify Command, Service, and Lunar Modules (C&SM and IM). The
schedule for 1968 would include: Apollo/Saturn 204 (AS-204), first
unmanned test of IM in earth orbit; AS-502, second unmanned flight
test of Saturn V and Apollo C&SM; AS-503, third unmanned test of
Saturn V and C&SM; AS-206, second unmanned flight test of IM in
earth orbit; AS-205, first manned Apollo flight, a 10-day mission
to qualify C&SM for further manned operations; AS-504, first manned
Apollo flight on Saturn V, to provide experience with both C&SM and

IM, including crew transfer from C&SM to LM and rendezvous and
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docking. The 1969 schedule would include five manned flights (AS-
505 through AS-509) with the first four programmed as lunar mission
development flights or lunar mission simulations--AS-509 being that
on which the lunar landing would be made. Possible the lunar landing
might be delayed until one of the remaining six Saturn V flights
beyond 1969, All opportunities to accelerate progress in 1969

toward manned flights and a rapid accumulation of manned experience

with the Apollo/Saturn system would be sought, Mueller said.5

November 4: The first part of the two-part terminal countdown for the

AS-501 launch, known as the launch vehicle precount, started at -104
hours at 12:00 a.m. EST.6

November 6: The second part of the terminal countdown for the AS-501

launch picked up at -49 hours at 11:30 p.m. EST and progressed
through all scheduled holds without dropping behind in the count,7

November 9: NAR began vertical buildup of the S-II-9 stage propellant

tanks.8

MSFC's Director announced by letter to all MSFC personnel an expected
cut of 700 people in the Center's authorized employment strength.
He advised that the cut might become necessary becauée of a reduction
in NASA's FY-1968 budget to be announced by the Senate Appropriations’

, 9
Committee.

NASA achieved a critical point in the Apollo Program with the Apollo 4
flight (AS-501), an "all-up'" launch from 1LC-39 at KSC at 7:00 a.m.,
EST. The flight, termed '"perfect,'" demonstrated that the spacecraft,
heatshield, and lunar rocket met program requirements.

S-IC stage LOX depletion sensors signaled S-IC outboard engine
cutoff at 150.8 seconds after launch. At S-IC separation, eight
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FIRST SATURN V FLIGHT

AS-501, the first Saturn V flight vehicle with the Apollo 4 space-
craft as payload, rises from Launch Complex 39 at KSC on November 9, at
7:00 a.m., to begin a flight termed "perfect."
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ullage rockets on the SeIIvignited for 3.7 seconds to provide pro-
pellant settling, followed by ignition of the §-II main engines for
a burn of 378.5 seconds. S-IT engine cutoff occurred at 519.8 sec-
onds after liftoff. The S-IVB ullage motors then ignited to provide
propellant seating prior to S-IVB burn,and one second later the S-II
retromotors ignited. Activation of a Mild Detonating Fuse (MDF)
caused stage (S-II stage and the S-IVB interstage as unit) separation
which was followed by ignition of the S-IVB J-2 engine. At 675.6
seconds after launch the vehicle went into an earth parking orbit
100 nautical miles above the earth. Two revolutions later, the
S-IVB reignited for a simulated translunar injection burn. The
second burn, lasting 300 seconds, injected the spacecraft into an
earth-intersecting orbit with an apogee of 9,301 nautical miles.
C&SM/S-IVB separation occurred 600 seconds after cutoff of the S-IVB
engine. Ignition of the Service Propulsion System (SPS) for a 16-
second burn raised the apogee altitude to 9,767 nautical miles. The
spacecraft was then aligned to a specific attitude to achieve a ther-
mal gradient across the CM heatshield, maintained for approximately
4% hours. Reignition of the SPS occurred, accelerating the space-
eraft to the most severe re-entry conditions that could be achieved
from a lunar return trajectory. The C&SM separated and the CM was
then oriented into the proper re-entry attitude. Re-entry occurred
at 400,000 feet, at a flight path angle 0f-7.077 degrees with an
internal velocity of 36,537 feet per second. The CM landed upright
within nine nautical miles of the planned landing point in the
Pacific Ocean, 8 hours, 37 minutes, 8 seconds after launch. The CM

was recovered by divers from the carrier USS Bennington 2 hours and

14 minutes after splashdown.

Post-launch examination revealed that the aft heatshield was
heavily charred, but that crew compartment heatshield charring was
less than expected. The spacecraft windows were undamaged, but

moisture existed between the micrometeroid and heatshield panels
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of the rendezvous window, and the spacecraft contained approximately
two quarts of sea water taken im through the relief valve.

Apollo 4's flight was the first of two to three missions designed
to qualify Saturn V for manned flight, and the first test of the
structural integrity and compatibility of LV and spacecraft. By sub-
jecting CM's heat shield to high heat load and heat rate, NASA was
evaluating (M's design adequacy for re-entry from lunar missions--the
primary objective to achieving a successful manned lunar mission,
Other primary mission objectives of the Apollo &4 flight were to:
confirm launch loads and dynamic characteristics; demonstrate stage
separation; verify operation of LV subsystems and spacecraft subsys-
tems; evaluate performance of LV EDS in an open-loop configuration;
and demonstrate mission support facilities and operations required
for launch, mission conduct, and CM recovery.

Success of Apollo 4, according to NASA Associate Administrator
for Manned Space Flight Dr. George E. Mueller, had been achieved
in terms of "pre-set primary objectives.'" Heatshield design, S~IVB
restart, structural/thermal integrity, compatibility of LV and space-

craft, and ground support had been proven.

November 9: Apollo Program Manager, Major General Samuel C. Phillips,

" ..I was tremen-

commented on countdown operations for the AS-501:
dously impressed with the smooth teamwork that this combined govern-
ment/multi-industry team put together. You could almost feel the
will with which it was being carried out. I think that's important
to the progress of Apollo...perhaps even more so than some of the
technical returns we'll get from this mission....Apollo is on the

way to the moon."
- U.S. officials praised the successful flight of Apollo 4 (AS-501).

President Johnson said that 'the whole world could see the awesome

sight of the first launch of what is now the largest vocket ever
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flown. This launching symbolizes the power this Nation is harnessing
for the peaceful exploration of space. The successful completion of
today's flight has shown that we can launch and bring back safely to
earth the space ship that will take men to the moon.'" National
Aeronautics and Space Council's Executive Secretary, Dr. Edward C.
Welsh, said the Nation's people ''should be proud of this historic
landmark in propulsion and precision, and particularly in the boost
given our national space program.'" ZLooking toward the future, NASA
Administrator James E. Webb praised this "successful demonstration

of the devotion and high quality workmanship of over 300,000 men

and women in thousands of industrial plants, laboratories, test facil-
ities, universities and government installations. This success will
permit us to move more rapidly on to a second launch.'" Dr. Wernher
von Braun said, "No single event since the formation of the Marshall
Center in 1960 equals today's launch in significance. I regard this
happy day as one of the three or four highlights of my professional

life--to be surpassed only by the manned lunar 1anding.”12

- Blastoff of Saturn V at KSC produced one of the loudest noises in his-
tory, natural or man-made, according to Columbia University's Lamont
Geological Observatory at Palisades, N.Y. Observatory physicist
Dr. William Donn labeled U.S. and U.S.S.R. nuclear explosions the
only louder manmade sounds and the 1883 fall of Great Siberian Mete-

. 13
orite as the only louder natural sounds on record.

November 10: Boeing removed the S-IC-D stage from storage and erected it
in the S-IC Static Test Stand at MTIF for a series of fuel tank drain

1
tests slated to occur in December.
- Post-manufacturing checkout of the S-IC-7 stage ended with a successful

simulated static firing. Boeing then placed S-IC-7 in storage at

Michoud due to other work priorities at KSC and Michoud.15

92



November 11: 1IBM completed retest: of the $-IU-503 unit necessitated due

to the incorporation of 40 modifications since September 7.16

- NAR loaded the S-II-4 stage onboard the AKD Point Barrow for shipment

from Seal Beach to MTF.17

November 12: The S-IVB-206 stage was moved from the VCL to the Beta. Com-

plex at SACTO for completion of post-storage checkout operation.18

- NAR shipped the S-II-TS-A structural assembly including the cylinders
1 and 2, common bulkhead, LOX bulkhead, aft skirt, and the simulated

thrust structure, from Seal Beach to MSFC.19

- Following post-static firing tests, special'tests, and modifications,
the S-I1-3 stage was removed from the static test stand and placed
in the horizontal bay of the S-II Service Building at MTF for insu-

lation repair, additional modifications, and further inspection.

November 13: Boeing began a retest of S-IC-3 at MAF to check out the
numerous engineering change procedures incorporated since government

acceptance of the stage.21

November 14: NASA completed its inspection of S-IU-504 and accepted the
unit following correction of documentation discrepancies reflecting
the "as-built'" versus the "as-designed" configuration. The unit

: . , . 22
was then prepared for installation of modification kits.

November 15: By letter and speech Dr. Wernher von Braun gave his personal
congratulations to MSFC Civil Service and contractor employees for
their work in making the first Saturn V, Saturn/Apollo 501, success-
ful in its mission. The Director, MSFC, stated '"...the success of
501 gives us renewed hope for meeting the original goal of landing

men on the moon in 1969.”23
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November 15: The S-IC-5 stage was transferred from storage in the MAF
Manufacturing Building to the Stage Test Building for post-static

refurbishment and modification.

- Personnel completed flight certification of the S-II-2 stage in the

2
VAB at KSC. > v

- Factory checkout of the S-IVB-506N stage was completed at Huntington

Beach.z6

- McDonnell Douglas completed LH2 and LOX hardware installations in the
S-IVB-507 stage and began systems checkout.27

- McDonnell Douglas completed LOX tank hardware installations in the

S-IVB-508 stage and started stage joining operations.28

November 16: Structural fabrication of the S-IU-506 began at IBM's

Huntsville facility.29

November 17: Chrysler personnel completed incorporation of planned block

30
modifications to the S-IB-6 stage and initiated post-storage checkout.

-~ The S-IB-11 stage underwent propellant loading tests at MSFC's test
3

site.

November 20: An LH2 Cold Flow Test ended checkout of the Beta III Test

Stand at SACTO. Previous tests determining operational readiness
of the stand included a final run of the ground support equipment

test set conducted the week of October 12-18, and an LN2 Cold Flow
of the LOX and LH2 systems accomplished November 14.32
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November 20: Govermment inspection of $-IU-209 ended and preparations

began for storing the unit at IBM/Huntsville.33

- NASA named crews for the first two manned Apollo/Saturn flights. Prime
crew for AS-504 (first mission), scheduled for 1968: James A.
McDivitt, commander; David R. Scott, CM pilot; and Russell L.
Schweickart, IM pilot. Backup crew would be Charles Conrad, Jr.,
commander; Richard F. Gordon, CM pilot; and Alan L. Bean, IM pilot.
Prime crew for AS-505 (second mission), scheduled for 1969: Frank
Borman, commander; Michael Collins, CM pilot; and William A. Anders,
IM pilot. Backup crew would be Neil A. Armstrong, commander; James A.
Lovell, CM pilot; and Edwin E. Aldrin, LM pilot. A three-astronaut
support team was named for each flight crew: for AS-504--Edgar D.
Mitchell, Fred W. Haise, Jr., and Alfred M. Worden; and for AS-505--

34
Thomas F. Mattingly II, Gerald P, Carr, and John S. Bull.

November 21: Post-storage checkout of the S-IB-6 stage began at MAF,
CCSD had placed the stage in storage following the change in launch

schedules resulting from the AS-204 accident.35

- A successful AST-completed the S-IVB-503N post-storage checkout by

McDonnell Douglas at SACTO.36

November 22: The S-IC-7 stage was placed in storage at Michoud to await

shipment to the MTF static firing site.37

- McDonnell Douglas installed the S-IVB-206 stage in the newly refur-
bished Beta III Stand at SACTO and began preparations for static

firing the stage.38

November 23: The AS-502 spacecraft, C&SM 020, arrived on dock at KSC.39
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S-IVB-206 IN PROCESS OF TRANSFER

Removal of the S-IVB-206 from the Vehicle Checkout Laboratory is
watched closely by McDonnell Douglas personnel. The stage is being
transferred to the Beta Complex for completion of checkout operations
prior to storage.
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November 26: S-II-4, move powerful and somewhat lighter than previous
S-II flight stages, arrived at MTF from the NAR Corporation, Seal
Beach, California. Fach J-2 engine of the stage had been uprated
to produce 5,000 more pounds of thrust than previous J-2 engines.

The lighter weight resulted from use of thinner propellant tank walls

and lighter weight structures.40

November 27: At MTF the S-II-4 was positioned in the A-2 Static Test

Stand where prestatic checkout and preparations for acceptance tests

began.41

November 28: The S-IVB-505N was removed from the Beta I Test Stand and

placed in storage in the VCL.42

- Two MSFC employees received special awards of achievement from the
Alabama section, American Institute of Aeronautics and Astronautics.
William C. Smoddy, a physicist in the Center's Space Sciences Lab-
oratory, received the Hermann Oberth Award for outstanding individual
achievement in the field of astronautics and for promotion and advance-
ment of aeronautical studies. Dr. Eberhard V. M. Rees, MSFC's Deputy
Director, Technical, received the General Holger N. Toftoy Award for
outstanding technical management in the fields of aeronautics and

astronautics.

November 29: Vertical assembly of the S-II-8 stage ended with NASA's
acceptance of the closeout weld. NAR began preparations for pneu-

mostatic testing of the stage.

- Structural testing of the S-II-TS-C test unit started at MSFC to qual-
ify the aft skirts for stages S-IIL-4 through S-II-10 for both

unmanned and manned flights.45
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November 29: The S-IVB-503N stage was removed from the South Tower of
the VCL at SACTO and placed on a roll dolly for modifications prior

to shipment to KSC.46

- In a speech to all employees, MSFC Director, Dr. von Braun, told of
the official administrative decisions necessary because of a reduc-
tion in NASA's FY 1968 budget and also because of the changing nature
of MSFC as development of Saturn launch vehicles neared completion.
He stated that NASA had directed MSFC to: (1) reduce personnel by
700, to be effective January 13, 1968; (2) reduce travel by 10 per

cent; and (3) reduce all other administrative costs by 15 per cent,

Personnel reduction would include 345 wage board and technicians,
120 clerical, 145 business and professional, and 50 engineering

positions. Dr. von Braun also stated that the reduction in civil

service personnel would be accompanied by a proportionate reduction

4
in support contractor personnel, effective also by January 13, 1968. 7

In November: Dr. William A. Mrazek, Assistant Director for Engineering
at MSFC, received an appointment to NASA's Research and Technology
Advisory Committee on Space Vehicles. The Committee was one of sev-
eral advising NASA Headquarters in various technical areas, especially

in advanced research and technology.48

- NASA established a revised Apollo launch schedule after a thorough
reassessment of program requirements and capabilities. The pacing
items in the revised schedule were identified as the Command, Service
and Lunar Modules., The new schedule called for up to three Uprated
Saturn I and three Saturn V flights in 1968 and five Saturn V flighﬁs
in 1969. This revised base included as mainline missions an addi-
tional unmanned lunar module development mission and a third unmanned

Saturn V mission. Although this program reduced the total number of
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flights preceding the lunar mission, it still enabled NASA to cap-

italize on success or to respond effectively in case of problems.

- Space Data Corporation successfully conducted the first static firing
of the Super Loki Dart developed for MSFC for use as a meterological

rocket system replacing the Cajun Dart.50

- McDonnell Douglas began systems checkout of the S-IVB-507 stage in

Tower 6 of the Space Systems Center.

- The Director, Research and Development Operations, MSFC, and the
Apollo Program Manager, KSC, signed a supplement to a December 1965
support agreement providing for Saturn V swing arms and tail service
masts, The supplement established basic guidelines for support by
MSFC to emnable Boeing, under contract to KSC, to perform all planned
modifications to the Saturn V swing arms at MSFC facilities., MSFC
would continue to provide Quality inspection and on-Center trans-
portation of the arms as established under the basic agreement and
would also give advisory support to Boeing in preparation of the

arms for shipment to KSC.52
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DECEMBER 1967

December 1: TBM personnel completed block modifications planned for

S§-1U-206 and began systems retest of the unit.l

- Boeing removed S-IC-4 from storage and began incorporating modifica-
tions. The stage was scheduled to be shipped to KSC in early April
2
1968.

- Construction of the S-IC B-1 Test Stand at MTF was completed and bene-

ficial occupancy given NASA.3

December 5: A successful simulated flight test of the S-IC-3 stage at
Michoud ended retest activity required because of the long post-
acceptance storage period in which workmen completed modifications

originally scheduled for installation at KSC.4

- IBM received a supplement of $§1,292,218, bringing the IU contract total
to $200,644,441, 1IBM received the supplement for configuration man-

agement of 27 IU's for use on the Uprated Saturn I and Saturn V.5

December 6: KSC personnel completed prelaunch tests certifying the

$-1I0-502 as flightworthy.6

- Letters of notification were sent to MSFC individuals affected by the

reduction—in-force.7
- The S-I1I-TS-A structure fabricated by NAR at Seal Beach arrived at

the MSFC dock. It was unloaded and moved to the ME Laboratory to
be welded to the S-IC forward bulkhead.8
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AS-502 IN HIGH BAY 3

Erection and mating of AS-502 in the Vehicle Assembly Building at
Kennedy Space Center nears completion in December. Work platforms are
recessed except for one in use during the erection of the spacecraft.
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December 6: At Huntington Beach, McDonnell Douglas completed leak checks

on the $-IVB-510 LOX and LHZ tank assembly and moved the stage to

, . , . . 9
the Insulation Chamber for insulation installations.

December 9: Erection of the Apollo spacecraft atop the SA-502 vehicle

occurred in the VAB High Bay 3 at KSC.lO

December 11: NASA accepted the S-IC-3 stage from Boeing as ''ready for

shipment" to KSC.11

- The $-IVB-503N was erected into the Low Bay Cell No. 1 at KSC to

undergo receiving inspection.
December 12: N AR personnel pneumostatically tested the S-II-8 stage.1

- President Lyndon B. Johnson, accompanied by NASA Administrator and
Mrs. James E. Webb, other officials from NASA Headquarters, MSFC
officials, and Louisiana's Governor John J. McKeithen, toured the

‘MAF. While at MAF the President spoke to some 2,600 spectators,
stating that:
'"We -Americans are the first to really enter and
the first to understand the Twentieth Century. We
will never evacuate the frontiers of space to any
other Nation.
"We will be--we must be--the pioneers who lead

the way to the stars."14

- NASA Administrator James E. Webb and other officials of NASA stopped

briefly at MSFC on their way back to Washington, D.C., from Michoud.

During his stopover Mr. Webb toured the AAP mockup area and received

a briefing on various aspects of the work by Dr. von Braun and other

MSFC executives.
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December 14: Approximately 100 representatives of industry and govern-
ment met at MSFC December 11-14 to discuss and review the Orbital
Workshop design. Members of the Design Review Sub-boards, special-

ists in their areas, explained the major workshop documentation.

December 17: The Boeing Company Space Division completed an eight-month
study to define the performance growth potential of the Saturn V
and to define alternative Saturn V uprating methods for use in plan-
ning for future missions and for continuation of the Saturn program.
In the final phase of the study, effort was directed toward defini-
tion in detail of the selected baseline vehicle configuration, its
performance capability, and its flight enviromment. Necessary vehi-
cle/facility/GSE modifications and/or additions were determined and
cost requirements for development and implementation of the baseline

vehicle into the space program were defined.17

December 18: A series of fuel tank drain tests began with the S-IC-D

stage in the S-IC Static Test Stand at MTF.18

December 19: The S-IB~1l1 stage successfully performed in a short-duration
static firing. The firing had a run duration of 35.508 seconds, from
ignition command to outboard engine cutoff signal,with cutoff initi-

ated by the firing panel operator.19

- Final inspection of the S-II-3 stage ended in the VCL at MTE and pre-

parations began for shipment of the stage to KSC.20

December 20: NAR completed pneumostatic retest of the S-II-7 stage LH2

tank, accomplished post-pneumostatic inspection, and began applica-

tion of the spray-on foam insulation.
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December 20: NAR completed the 5-11-8 stage LOX tank cleaning and inspec-
tion and moved the stage to Station III for post-pneumostatic inspec-
22

tion of the LHZ tank.

- Limit load tests to 128 per cent on the S-II-TS-C test article at MSFC

completed structural qualification of the S-II aft skirts for S-II-4
through S-II-10 stages.23

December 21: The AS-502 Launch Vehicle Overall Test No. 1 was satisfac-

torily completed in the VAB at KSC.24

- The S-IC-3 stage was loaded onto the barge Poseidon at Michoud for
2
shipment to KSC. 2

- The S-II-3 stage departed MTF aboard the barge, Point Barrow, en route

to KSC.26

December 22: MSFC awarded Mason-Rust Company a one-year $8,990,826
contract extension for continued provision of services--including
transportation, safety and security, supply, communications, and
custodial services--at MAF, The extension brought the total contract

2
value to $39,073,652.°/

December 26: The S-II-3 stage which arrived at KSC on December 24 was

"off loaded" from the Point Barrow.28

- The Integrated Systems Checkout of the S-II-5 stage in NAR Checkout
Station VIII ended and personnel began disconnecting the stage from

checkout equipment.

December 27: The barge Poseidon, which departed Michoud on December 21,

arrived at KSC with its cargo of the 5-IC-3 stage.30
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December 27: Boeing moved the S-IC-4 stage from post-acceptance storage
in the manufacturing area at Michoud to the Stage Test Building to
begin modifications and retest activities required prior to its

31
delivery to KSC.

- McDonnell Douglas stopped modification work on the S-IVB-503N stage at
SACTO, prepared the stage for shipment to KSC where remaining modifi-
cations would occur, and loaded it onboard the Super Guppy aircraft
for transport. Shortly after takeoff the plane crew reported loud
popping and rushing air noises and returned the plane with its cargo
to Mather Air Force Base. Investigation revealed a structural prob-

32
lem with one of the latches on the plane's nose section.

December 28: Technicians completed the second Launch Vehicle overall

test No. 2 on the AS-502 located in the VAB at KSC.33

December 29: NASA/MSFC announced start of negotiations with CCSD for
an extension to the S-IB stage contract to cover four additional
S-IB flight stages and related services at an estimated cost of
$2.5 million. This would bring to 16 the total number of S-IB
flight stages to be developed by CCSD for MSFC.34

- Personnel at MAF completed a post-storage checkout of the S-IB-5

stage and shipped it to KSC.35

- Post-storage checkout operations were completed, and the S-IVB-206

36
stage systems were reverified in a successful AST at SACTO.

December 30: The Super Guppy aircraft arrived at KSC from SACTO with

the S-IVB-503N stage onboard.37

December 31: 1In the final six months of 1967 Rocketdyne conducted 100 J-2

engine R&D tests accumulating 244.6 minutes firing time at SSFL:
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conducted 35 production engine tests having a total firing duration
of 74.1 minutes; and continued the J-2 engine environmental veri-
fication program at the AEDC. 1In this same period NASA accepted

12 J-2 production engines and allocated as govermment furnished
equipment nine to NAR Corporation and three to McDonnell Douglas

Corporation.

December 31: 1In the July-December 1969 period Rocketdyne conducted 122
R&D F-1 engine tests at Edwards Field Laboratory (EFL) for an accu-
mulated firing time of 229 minutes; at MSFC's West Area Test Stand
eight F-1 engine R&D tests totalled about 5.6 minutes of firing time,
In this same period, Rocketdyne conducted 36 production engine tests
at EFL totalling 49.7 minutes firing time and delivered 11 production
engines to NASA. Engine delivery to Michoud was changed from air

transport by the Super Guppy to land transport by truck.39

In December: Pre-acceptance test modifications progressed on the S-IC-6
stage, which had been stored in the Stage Test Building since early

September.40

- NASA extended for one year the fixed-price contract of Aero Spacelines,
Inc., for air cargo services., The $2,725,000 extension brought the
total value of the contract to $11,591,633, and provided air trans-
port service for oversized cargo of the Uprated Saturn I and Saturn V

launch vehicles through November 1968.41
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APPENDIX B

MSFC Obligations and Costs for Calendar Year 1967

147




GEORGE C. MARSHALL SPACE FLIGHT CENTER
HUNTSVILLE, ALABAMA

Memorandum

TO : D. S. Akens, MS-H DATE : July 18, 1968
FROM : Chief, Budget & Operations Branch, FIN-B

SUBJECT: MSFC obligations and costs for period January 1, 1967,

through December 31, 1967

The Marshall Space Flight Genter's direct program costs and applicable
indirect costs are summarized briefly as follows:

Classification Actual Costs
Direct Costs (In Thousands of Dollars)
Saturn 1 (271)
Saturn LB 155,681
Saturn V 964,908
H-1 Engine Development (2,075)
RL-10 Engine Development ~0-
F~1 Engine Development (5,511)
J-2 Engine Development 2,184
Engine Support 7,831
Pegasus 148
Supporting Research and Technology 32,733
Work for other NASA Centers 10,095
Reimbursable 676
Other 16,770

Total Direct Costs 1,183,169
Indirect Gosts 69,651
TOTAL COSTS 1 252 820

LOUlS E. Snyder
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OBLIGATIONS FOR CALENDAR YEAR 1967

JANUARY 1, 1967 THROUGH DECEMBER 31, 1967

PROJECT

SATURN I VEHICLE

931-31
-32
=35
=39
-41
“42
-50

SATURN 1B

S=-1 Stage

S5-IV Stage
Instrument Unit
G.S.E.

H-1 Engine (Proc.)
RL~-10 Engine (Proc.)
Vehicle Support

TOTAL

932-31
-33
-35
-39
-41
44
-50
-80

VEHICLE

S~-1B Stage

S-IVB Stage

Instrument Unit

G.S.E.

Engine, H-1 (Proc.)

J~2 Engine (Proc.)
Vehicle Support

Saturn IB/Centaur Design

TOTAL

SATURN V VEHICLE

933-31
-32
-33
-35
-39
-43
-4
-50

S-1C Stage

S~-1I1 Stage

S-1VB Stage
Instrument Unit
G.S5.E.

F-1 Engine (Proc.)
J-2 Engine (Proc.)
Vehicle Support

TOTAL
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ACTUAL OBLIGATIONS #*
(In Thousands of Dollars)

24,563
33,049
20,841
13,292

6,525
1,866
33,741
-0=

133,877

138,631
188,257
113,223
57,163
37,552
89,034
93,107

167,544

884,511




OBLIGATIONS FOR CALENDAR YEAR 1967 (Cont'd)

JANUARY 1, 1967 THROUGH DECEMBER 31, 1967

PROJECT

ENGINE DEVELOPMENT

940-41 H-1 Engine
-42 RL-10 Engine
-43 F-I1 Engine
=44 J-2 Engine
~45 (G-I Engine
~50 Engine Support
-99 Propellants

TOTAL

FUND SOURCE SUMMARY

ADMINISTRATIVE OPERATIONS

001 Personal Services
002 Travel
003 Operation of Installation

RESEARCH AND DEVELOPMENT

004

CONSTRUCTION OF FACILITIES

MSFC TOTAL

*Includes sub-authorization issued.
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ACTUAL OBLIGATIONS *
(In Thousands of Dollars)

(3,800)
==

(20,134)

(6,179)
==
7,470
13,906

(8,737)

118,261

86,300
2,673
29,288

1,045,887
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APPENDIX C

MSFC Contractor Status Reports
January 31, 1967
December 31, 1967

151




COMPILED BY: DATE:
MSFC CONTRACTOR MANPOWER STATUS SUMMARY
MA-MM  877-2080 Japuary 31, 1967
B MSFC SUPPORT CONTRACTORS*
HUNTSVILLE QUTSIDE LOCAL
ORGANIZATION or:e%mlﬁo ON RSA OFF POST | .HUNTSVILLE | CONTRAGTOR
GOV’T FAC GOV'T FAC FACILITY
STAFF & ADM. OFFICES:
Facilities & Design Office 46 46
R&D OPERATIONS:
Aero-Astrodynamics Lab 253 61 192
Astrionics Lab 891 478 173 240
Computation Lab 537 515 22
Manufacturing Engr Lab 346 172 174
Propulsion & Vehicle Engr Lab 967 733 234
Quality & Rel Assurance Lab 580 353 5 17 205
Research Projects Lab 54 26 28
Test Lab 597 542 55
INDUSTRIAL OPERATIONS:
TOTALS 4271 2880 51 364 976
REMARKS: * Includes contractors in the following categories:
N formine ssi voport
2. MSFC in-house Mission Support Contractors.
3. Contractor operators.
4, Fabrication Support,
5. Others in support of R&D.
INSTALLATION CONTRACTORS**
Management Services Office 764 665 . 66 33
Technical Services Office L 473 440 33
Michoud Assembly Facillity 786 786,
Mississippi Test Facility 2174 2174
TOTALS 4197 1105 66 2960 66
REMARKS: **Includes contractors in the following categories:
1. Prime Service & Maintenance Contractors--including Management.
2. Smaller Services & Maintenance Contractors.
3. Product Service Contractors.
GRAND, TOTAL 8468 3985 117 3324 1042
REMARKS:
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COMPILED BY: 3 DATE:
Ha- MANPOWER STATUS SUMMARY December 31. 1967
PHONE: SINGLE SUPPORT CONTRACTOR ember L
877-2080 (INCLUDING SUBCONTRACTOR)
ENGINEERING SURPORT LOCATION OF PERSONNEL
LABORATORY-GFFICE TYPE HUNTSVILLE |  OUTSIDE LOCAL
CONTRACTOR ¢ 5| [OTAL | ONRSA | "5ee'poST | HUNTSVILLE | CONTRAGTOR
Facilities & Design Office Rust Engr. 31 31 31
Aero-Astrodynamics Laboratory Northrop 280 280 61 219
Astrionics Laboratory — Ispepry 825 | 8251 545 | | 97 183
Computation Laboratory cse 508 508 508
Manufacturing Engineering Lab. Hayes 280 280 162 118
Propulsion & Vehicle Engr Lab, Brown 967 967 808 159
Space Sciences Lab. Brown 75 75 37 38
Test Laboratory Vitro 448 448 ) 422 26
Quality & Reliability Assur Lab.  |Spaco 393 393 303 90
FEC 120 120 20 100
GE Apollo 68 68 10 58
TOTALS 3995 3995 2856 31 235 873
HOUSEKEEPING SUPPORT
OFFICE/FACILITY CONTRACTOR TOTAL
Man agement Services Office RCA Service Company 760 657 65 1 37
Technical Services Office Memt.Serv.Inc., of Tenn 432 412 20
TOTAL 1192 | 1069 65 1 57
MANAGEMENT OPERATIONS SUPPORT
Michoud Assembly Facility ) Mason-Rust( 726 726
LTV 279 279
Mississippi Test Facility General Electric Co. 1746 1746
TOTAL 2751 2751
TOTALS 3943 1069 65 2752 57
GRAND TOTAL 7938 3925 96 2987 930

For deflnltion of type A and B contracts, sse Support Conlract Maaa,ement Maaual,

REMARKS:
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APPENDIX D

MSFC Manpower Status Summaries
January 6, 1967
December 29, 1967




COMPILED BY: AS OF DATE:
MA-MM  877-2080 MSFC MKMANPOWER STATUS SUMMARY January 6, 1967 j
ON-BOARD CIVIL SERVICE PERSONNEL é E E" BY LOCATION
ORGANIZATION v%xéc’t«:z:(;an PERMANENT NON-PERMANENT 1& :‘34 X] o CU};{;&}%;% .
(pErm | TOTAL CA WE lC&E Tg&"w gg»s Yo %AUEN: ifﬁ; TEMP % é }3{ p E"e”{::m B ;%ég-,
Director & Deputies 24 23 23 23
Executive Staff 72 68 68 68
Chief Counsel 19 18 18 | 1 1 1 19
L ahor Relations Office 4 4 4 4
atent Counsel 9 9 9 9
Public Affairs Ofc 30 29 29 3] 3 1 32
Facilities & Design Office 88 91 91 5 5 1 94 9
Financial Management Office 181 176 176 61 3 1 2 4 182 )
Management $§rviges Office. 195 1941 166 | 28 8 1 21 5| 1 189 12 1
Manpowgr Utlll;atlon & Admin 120 119 119 16! 2 g8l 6l 2 1| 135 ;
Purchasing Office 232 235 | 235 171 6 11 150
Technical Services Office 555 551 269 | 282 23 11 11 1 1 %9% .
SUB-TOTAL 1529 151711207 1310] 0 | 79 20| 12} 0 | 33| 14] 8} 4 [1431 162 3
Director, R&D Opns 7 10 10 9 1
Experiments Office 36 29 29 29
Operations Management Office 71 71 71 1 71
Technical Systems Office 30 19 19 19
Technical & Scientific Staff 3 2 2 1 1
Advanced Systems Office 100 88 88 7 6 1 1 95 :
Aero-Astrodynamics Lab 342 363 | 348 718 411 40 1 1 395 9
Astrionics Lab 891 873 749 11221 2 221 19 1 2 131 1 885 3 7
Computation Lab 171 171 171 11 9 2 2] 1 182
Manufacturing Engr Lab 732 742 411 1331 5 3 2 732 15
Propulsion & Vehicle Eng Lab| 758 745 695 471 3 231 21 1 1 8] 1 761 7
Quality & Rel Assurance Lab 580 585 574 11 15] 12 1 2 1 510 15 75
Research Projects Lab 120 104 104 11 8 1 1 1 1 109 1 5
Test Lab 664 658 | 340 |318 12 ) 11 1 311 668 2
SUB-TOTAL 4505 | 4460 [ 3611 [836 |13 |147 [129] 3| 0O 81 7| 30| 7 [4466 | 19 |122
Director, Industrial Operations 12 14 14 1 11 3
Contracts Office 130 129 129 3 3 31 2 116 16
Facilities Projects Office 8 17 17 17 ;
Project Logistics Office 19 18 18 1l 1 15 3!
Resources Management Office 40 35 35 1 35 ;
Engine Program Office 106 104 104 3 2 1 2 74 33
Saturn V Program Office 270 280 | 280 2 2 21 4 | 235 47
Saturn 1/1B Program Office 157 156 156 2 1 1 11 &4 106 52
Mississippi Test Facility 103 101 | 101 31 3 0 104
Michoud Assembly Facility 257 256 256 1 1 0 257"
Mission Opns Ofc 43 38 38 1 3 5
Saturn Apolio Appl. Uffice 75 28 28 1 1 2 1 358 !
‘ SUB-TOTAL 1220 1206 1206 0 0 15] 6 0 0 0 9] 10} 16 700 0 | 521
TOTALS 72541 7183| 6024 |1146] 13 | 241] 155 15 0 | 41| 30| 48] 27 6597 | 181 | 644
NOTES: AVERAGE e n o
Planning ,SALARY, [0 ' 19 & 15
CEILING | 1215
ACTUAL 11,546 1221
DIFFERENCE -115 -
PERMANENT NON-PERMANENT TOTAL
SUMMARY CLASS ACT I WAGE BOARD| C&E | CO-OPS| YOC | SUMMER | BART | TEMPS, SEE::RI\\;:EE MILITARY wor
CEILING 7241 13 | 169 99 0 0 0 7522 YW/ cooms
ON BOARD 6024 I 1146 137
TOTAL 7170 13 155 15 0 41 30 7424 27 oTHERS
VACANCIES 71 0 14 84 0 +41 +30 98 / 4 Lo
COMMITTED 48 0 30 0 0 0 0 78 TOTAL
DIFFERENCE -23 0 +16 -84 0 +41 | 430 20 77 1142
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GOMPILED BY;

AS OF DATE: t
1 ‘ ON-BOARD CIVIL SERVICE PERSQONNEL se| v BY LOCATION !
ORGANIZATION VOUCS‘SNZD PERMANENT NON-PERMANENT ;: E }; we burst o
Director & Deputies 23 22 22 22
Executive Staff 67 64 64 1 1 65
Chief Counsel 19 18 18 2y 2 20
Labor Relations Office 4 5 5 0 4 1
Patent Counsel 9 9 9 2] 1 1 11
Public Affairs Office 29 28 28 2 1 1 30
Facilities & Design Office 81 76 76 41 3 1 1 78 2
Financial Management Office | 175 170 170 31 2) 1 173
Kanagement Services Office 195 188 163( 251 1] 1 176 | 11 2
Hanpower Utilization & Admin.{f 125 113 113 16| 4] 10 111 1 129
Purehasing Office 225 | 215 | 215 12| 9| 3 92 {135 i
Technical Services Office 543 +533 2941239 6 2 4 539 ;
SUB-TQTAL 1495 1441 117712641 49y 25{ 19{ O 1 4 0 0 2 11335 {150 >
Director, R&D Opns 10 6 6 6
%xperiments Office 31 33 33 33 ;
perations Management Office 60 60 60 1 1 61 d
ystems Engr. Ofc 37 32 32 1 1 33
Advanced Systems Office 90 162 102 6 4 2 108
Aero-Astrodynamics Lab 335 | 329 | 323 6| 35| 32| 2 1 3 | 364
Astrionics Lab 880 877 778{ 99] 30| 26 3 1 899 2 6
g‘:mputation Lab 169 175 175 181 15 2 1 193
Manufacturing Engr Lab 700 714 4061308 7 6 1 2 708 13
Propuision & Vehicle Eng Lab) 741 739 707 321 45} 37 4 3 1 2 2 778 )
_Quality & Rel Assurance Lab 561 547 5371 10 8 5 1 2 1 475 15 65
Space Sciences Lab 116 119 119 19] 18] 1 1| 134 4
Test Lab 623 625 37612491 15| 13| 2 640
: SUB-TOTAL 4353 4358 3654(7041185|156] 20 O 0 7 2 5 6 14432 17 94
Director, Industrial Operations 18 14 14 . 1 12 2
Contracts Office 128 127 127 2 2 2 114 15
Facilities Projects Office 2 5 5 5
{Project Logistics Office 20 19 19 1 1 1 17 3
5 Ing & Resources Offc 44 41 41 2 1 1 1 43
‘Engine Program Office 95 97 97 6] 3 2 1 1 75 28
Saturn Apollo Appl. Office 95 83 83 1 1 1 81 3
Saturn 1/1B Program Office 146 148 148 6l 21 3 1 5| 106 48
Saturn V Program Office 319 328 328 2 1 1 3 228 102
Michoud Assembly Facility 230 231 231 1 1 0 232
Mission Operations Office 45 40 40 35 5
Mississippi Test Facility 96 94 94 3l 3 0 97
SUB-TOTAL 1238 | 1227 1227{ of 24/ 8l 111 ol o| 5! of 0415 | 716 0 | 535
TOTALS 7086 | 7026 | 6058{968[258!1 189 50| 0| 1 (16| 21 5123 j6483 | 167 | 634
PERMANENT,; . NON-PERMANENT TOTAL gﬂ NOTES: Perm. spaci
SUMMARY = oot [we|co-ops| voc [ summer| PART Jremps| cae | SWVIL Lwor L |for LWOP's:
ceiLing EQM 7086 169 | 105 0 0 0 0 7360 |caaws| 81 I ggo i
soarp |_6058 P68 §
CroraL 7026 |-189 | 50 0 1 {16 | 2 | 7284 |°®°"%l116 PR 1
VACANCIES -60 +20 | -55 0 +1 |+16 +2 =76 C&E’S 7 ASTR 2
1 commiTTED 5 0 0 0 0 0 0 5 A 23 | P&VE 1
{ oiFFereENce -55 | +20 | =55 0 1 |+16 | +2 -71 | 9T 1131 I-5/AA 1
1 Gs-14,15,16] sTarr | rapo 10 CENTER | AVG., SALARY STAFF R&DO 10 center | 1-E 1
CEILING 124 774 328 1226 PLANNING EQY - - - $11,900 | TOTAL 8
ACTUAL 123 764 325 1212 ACTUAL $10,286{5$12,939]$13,053 | 12,446
1 o1 FreRENCE -1 -10 -3 -14 DIFFERENCE - - - +546

MSFC - Form 524 (Rev June 1967)
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GEORGE C. MARSHALL SPACE FLIGHT CENTER

HUNTSVILLE, ALABAMA

Memorandum
TO / D.S. Akens, A&TS-MS-H _ DATE April 2, 1970
FROM Chief Patent Counsel, A&TS-PAT-CH

SUBJECT Patents issued to MSFC employees during calendar

year 1967

As requested by your office, a list of patents issued to MSFC employees
during calendar year 1967 is as follows:

Inventor

Vaughn F. Seitzinger

William J. Franklin

and

Neil C. Martin

Adolf I.. Herrmann

Josef F. Blumrich
and

Carl A, Loy

Oscar C, Holderer

Alonza J., Davis

George L. von Pragenau

Robert J. Carmody

Number

3,296,060

3,300, 847

3,302,960

3,304, 724

3,306,101

3,310,978

3,310,980

3,329,799

160

Title Issued

Highly Reflecting Unified 1-3-67
Ceramic Thermal Insulation

Weld Fixture Alignment 1-31-67
Locking Device 2-7-67
Tank Construction for 2-21-67

Space Vehicles
Composite Force 2-28-67
Measuring Assembly

Fiber Optic Vibration 3-28-67
Transducer and Analyzer

Hydraulic Support 3-28-67
Method for Heating of 7-4-67
Filament Wound
Containers




Inventor

Karl J. Pschera

Lott W. Brantly, Jr.

Curt P, Herold
and

Sam D. Stahley

Richard J. Stein

O. H. Lange and

H, R. Tubbs

James R. Scoggins

Robert J. Carmody

James E. Curry

James D. Byrd

Robert I.. Brown

Albin C. Wittmann

Number

3,313, 716

3,327,201

3,329, 449

3,336,754

3,340, 732

3, 346, 442

3, 346, 515

3,354,098

3, 351, 760

3,359,132

161

Page 2

Title Issued
Method for Manufacturing 4-11-67
Metal Coated Gaskets and
the Like
Series Voltage Regulator 6-20-67
with Protection Circuit
Sealed Swivel Joint for 7-4-67

Fluid Systems

Detonation Reaction Engine 8-22-67

Fluid Flow Sensor 9-12-67

Plastic Curing Process 10-10-67

High Temperature Stable 10-10-67
Polymer

Elastomeric Silazane 11-21-67
Materials

Methods of Evaluating 11-7-67

and Inspecting Adhesively
Bonded Joints

Centrifﬁge Type Tin 12-19-67

L.ead Dip and Spin
Machine

9%%0” 0. Foreer
W/L. D. Wofford, Jr.
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GEORGE C. MARSHALL SPACE FLIGHT CENTER
HUNTSVILLE, ALABAMA

Memorandum
TO : David S. Akens, MS-H DATE : February 1, 1968
FROM : Assistant Executive Secretary

Incentive Awards Committee, MA-PI
SUBJECT : Incentive Awards Program Data - Historical Report.
‘Attached for inclusion in the Center's historical report is Incentive Awards

program data for the period January 1, 1967, through December 31, 1967.

1 Enc:
a/s
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INCENTIVE AWARDS PROGRAM DATA

Sustained Superior Performance Award nominations were received by the
Incentive Awards Committee during the period covered. Thirty were approved
for cash awards totaling $9,600. The names and work locations of employees
for whom awards were approved are as follows:

Edwina Y. Mendoza
Gloria P. Bourgeois
Paul W. Boudra
Robert H. Labbe
Lewis M. Stone
Julie M. Scott

James C. Blair
Frank R. Batty

Mildred L. Howard
Thomas A. Linnan
Robert Reese, Jr.
Francis M. Eddy
Raymond V. Tjulander
Fred S. Wojtalik
John R. Rasquin
Charles A. Jennings
James V. Geiger
Vicki A. Mclemore

Ronald E. Morring
Edward F. Hiserodt
George D. Hopson
James R. Martin
Olive M. Brooks
Evelyn E. Gray
Betty W. Leak
Muriel K. Woodman

Jerry L. Mullins

Foster F. Oliver
Betty J. Davis

Geraldine S. Wright
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Michoud Assembly Facility

Michoud Assembly Facility

Michoud Assembly Facility

Management Services QOffice

Management Services Qffice

Quality and Reliability Assurance
Laboratory

Aero-Astrodynamics Laboratory

Quality and Reliability Assurance
Laboratory

Advanced Systems Office

Test Laboratory

Test Laboratory

Engine Program Office

Engine Program Office

Astrionics Laboratory

Manufacturing Engineering Laboratory

Astrionics Laboratory

Test Laboratory

Quality and Reliability Assurance
Laboratory

Test Laboratory

Manufacturing Engineering Laboratory

Propulsion and Vehicle Engineering
Laboratory

Purchasing Office

Financial Management Office

Propulsion and Vehicle Engineering
Laboratory

Propulsion and Vehicle Engineering
Laboratory

Propulsion and Vehicle Engineering
Laboratory

Propulsion and Vehicle Engineering
Laboratory

Computation Laboratory .

Quality and Reliability Assurance
Laboratory

Space Sciences Laboratory



Ten employees received Qutstanding Performance Ratings during the period
covered and their names and work locatiomns are as follows:

Linda P. Henry Contracts Qffice

James A. Downey, III Space Sciences Laboratory

Orvel E. Nevins Aero-Astrodynamics Laboratory

Clyde D. Nevins Propulsion and Vehicle Engineering
Laboratory

Robert E. Smith Aero-Astrodynamics Laboratory

Dorothy L. Johnston Saturn I/IB Program Office

Robert Paetz Saturn V Program Office

George C. Bucher Space Sciences Laboratory

Frederick W. Wagnon Astrionics Laboratory

Gerhard B. Heller Space Sciences Laboratory

Louis C. Thompson and Myron A. Pessin shared a $1,000 Group Achievement Award
in recognition for their suggestion to change out S-IC flight hardware.

Norman L. Cropp, Resources Management Office, Walter W. Tribble, Saturn Appolo
Applications, George L. Hartselle, Saturn I/IB, Donald 0. Worrell, Rodell
Thacker and Charles R. Bain, Technical Services Office, shared a $900 Group
Achievement Award for their effort in producing two motion pictures for the
Office of Manned Space Flight for use in congressional hearings.

Bradley P. Cartwright, Resources Management Office, Warden H. Cook, Project
Logistics Office, Fred N. Willingham, Facilities Projects Office, Frank W.
Dill, Contracts Office, QOakley S. Anderson, Michoud Assembly Facility, William
S. Fuller, Mississippi Test Facility, Martin Koslow, Saturn V Program Office,
Edward Stembridge, Saturn I/IB Program Office, and Alpha R. Bond, Engine
Program Office shared an $800 award for their effort in the cost reduction
area in addition to their regularly assigned duties,

Donald R. Bowden, Donald G. Davis, Ronald B. Paulus, Charlie F. Johnson,
Gordon W. Bates and Nancy M. Neely, all of the Saturn V Program Office shared
a $1,000 Group Achievement Award for the establishment of two significant
milestones in Configuration Management,

William W. Kilpatrick, Management Services Office, Charles C. Hawkins,
Facilities and Design Office, Hoyt Cordes, Astrionics Laboratory, Warren G.
McQueen, Computation Laboratory, William C. Sweetland, Test Laboratory, and
Kenneth M. Queen and Carl A. Haaker, Technical Services Office shared an

award of $565 for their effort in the cost reduction area in addition to their
regularly assigned duties.

During this reporting period, five employees received Special Service Awards
for a total of $1,850. Their names and work locations are as follows:
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Gordon E. Artley Mississippi Test Facility

Billy P. Jones Space Sciences Laboratory

Harold D. Porterfield Quality and Reliability Assurance
Laboratory

John E. Sharkey Mississippi Test Facility

Lawrence H. Wood Space Sciences Laboratory

One thousand-eleven suggestions were received. One hundred ninety-three were
adopted with an estimated first year savings of $2,122,776. Suggesters
received $17,185 in awards for adopted suggestions. The largest award, $2,005,
went to Marlin J. Berkebile, Quality and Reliability Assurance Laboratory for
his suggestion recommending the use of copper tubelets over Kovar transistor
leads, Estimated savings were $952,000.

Henry Ricketts, Quality and Reliability Assurance Laboratory, received $1,625 for
devising a new and improved method for removal of conformal coating from printed
circuit boards. Estimated first year savings $571,750.

Freddie A. Rodrigue, Computation Laboratory, received $1,150 for his idea to
re-use magnetic tapes rather than storing them. Estimated first year savings
were $100,000.

Martin F. Sedlazek, Saturn V Program Office, received $905 for his suggestion
to reduce the frequency of Saturn V MSFC/Contractor Quarterly Reviews.
Estimated first year savings were $50,450.

James M. 0. Smith, Engine Program Office, received $895 for his suggestion for
a spacer support for the J-106 connecter, thus eliminating the need for
connector re-design. The estimated first year savings were $38,300.

John O. Evans, Technical Services Office, received $800 for his suggestion to
modify the equipment used for rear screen projection. The estimated first
year savings were $27,887.

Willard C. Fersch, Purchasing Office, received $770 for his idea to run
qualification test on hose assembles with insulation prior to buying
insulation tooling and items. The estimated first year savings were $23,378.

Dewey C. Simmons, Propulsion and Vehicle Engineering Laboratory, received
an award of $625 for his idea to eliminate the purchase of one high temperature
furnace. The savings resulting from this idea were $15,000.

James T. Ralston, Test Laboratory, received $550 for his suggestion to utilize idle

equipment to obtain an in-house capability of check=-out and repair of servo valves.
The estimated first year savings were $11,977.
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The Contracts Office won the Directors Suggestion Award Plaque each of the
four quarters during 1967 for having the best suggestion performance rate.

In FY 67, the Civil Service Commission initiated a program to salute employees
as “"Economy Champions". The Economy Champion is an employee whose achievement
or suggestion has produced first year benefits of $10,000 or more. The
employee's name is placed on the Honor Roll in the lobby of the Commission's
Headquarters in Washington, D. C. along with a display depicting the cost-
cutting achievement. In addition, the Economy Champion receives a letter of
appreciation from CSC Chairman John W. Macy and a copy of President Johnson's
salute to Economy Champions. This Center submitted five employees as

Economy Champions in FY 67. They are: Freddie A. Rodrigue, Computation
Laboratory; Marlin J. Berkebile, Quality and Reliability Assurance Laboratory;
Willard C. Fersch, Purchasing Office; James T. Ralston, Test Laboratory; and
Henry Ricketts, Quality and Reliability Assurance Laboratory. Mr. Berkebile
attended a ceremony in Washington, D. C. and received his award from John W.
Macy, Chairman, Civil Service Commission.

Twenty~three invention awards totaling $8,600 approved for Center employees

by the NASA Inventions and Contributions Board. C. G. Glenn, Astrionics
Laboratory received $300 for his invention entitled "Electronic Components

Lead Forming Tool'; Robert 0. McBrayer, Propulsion and Vehicle Engineering
Laboratory, received $100 for his invention entitled "Soft Frame Adjustable
Eyeglasses"; George F. von Tiesenhausen, Advanced Systems Qffice, received $100
for his invention entitled "Energy Absorbing Device'; John A. Hauser, Test
Laboratory, received $700 for his invention entitled *'High Pressure Helium
Purifier"; Gilbert V. Allen, Manufacturing Engineering Laboratory, received

$100 for his invention entitled "Hybrid Welding Torch and Methods"; Ernst E.
Seiler, Quality and Reliability Assurance Laboratory received $50 for his
invention entitled "Method for Leakage Testing of Tanks'; Max H. Sharpe,
Manufacturing Engineering Laboratory, received $900 for his invention entitled
"Process for Chemical Milling of Copper Rich and Zinc Rich Aluminum Alloys";
George D. Adams, Astrionics Laboratory, received $200 for his invention entitled
"Method and Apparatus for Fabricating Electronic Circuitry and Components';
Vaughn H. Yost, Manufacturing Engineering Laboratory, received $400 for his
invention entitled "Welding Skate and Track"; George L. von Pragenau, Astriomics
Laboratory, received $300 for his invention entitled "Apparatus for Dynamic
Testing"; Bumon J. Pruett and Euple I. Palmer, Test Laboratory, shared $100

for their invention entitled'Control System for a Pressure Balance'"; Fred L.
Moffitt, Quality and Reliability Assurance Laboratory, received an award of

$100 for his invention entitled "Image Magnification Adapter for Cameras";
George L. von Pragenau and Wilhelm Angele, Astrionics Laboratory, shared

$600 for their invention entitled "Apparatus for Dynamic Testing'; George A.
Bailey, Astrionics Laboratory, received $400 for his invention entitled
"Magnetic Memory Matrix System", and $300 for his invention entitled "Discrete
Activity Indicator System”; Joe R. Short, Manufacturing Engineering Laboratory,
received $500 for his invention entitled "Method and Device for Preventing High
Voltage Arcing in Electron Beam Welding'; Norman D. Elder and William A, Wall, Jr.,
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Manufacturing Engineering Laboratory, shared $1,500 for their invention entitled
"Internal Flare Angle Gauge"; Orvil Y. Reece, Propulsion and Vehicle Engineering
Laboratory, received $400 for his invention entitled "Horizontal Cryostate for
Fatigue Testing'; James F. Blanche, Astrionics Laboratory, received $200 for his
invention entitled "Electrical Feed~Through Connection for Printed Circuit
Boards and Printed Cable'; Gene T. Carpenter, Quality and Reliability Assurance
Laboratory received an award of $50 for his invention entitled '"Device for
Measuring Products of Inertia Qutomatically"; John J. Milly, Quality and
Reliability Assurance Laboratory, received $100 for his invention entitled
"Satellite Despin Device"; and Murrel D. Sladen, Quality and Reliability
Assurance Laboratory, received an award of $250 for his invention entitled
"Pulse Amplitude and Width Detector'.

Nine hundred thirty-eight letter of appreciation and one hundred seven letters
of commendation were presented to Center employees during the period.

Following is a breakdown of NASA honorary service awards presented Center
employees during the period covered:

30 year 28
25 year 143
20 year 254
15 year 293
10 year 398
5 year 149

The annual Incentive Awards Ceremony was held on October 12, 1967. Highlights
of the ceremony were the presentation of candidates for the title of Miss

MSFC and the first closed circuit television coverage of the ceremony. Mr.
Harold K. Katz was master of ceremonies and introduced Dr. Wernher von Braun.
After making his speech, he presented the following awards:

30 Year Emblems

Executive Staff

Propulsion and Vehicle
Engineering Laboratory

Astrionics Laboratory

Gervaise L. Wyss
Fred G. Edwards

Vicel A. Herron

Richard B. Smith
25 Year Emblems
Hazel T. Carley
Joseph V. Dunlap, Jr.
Conley E. Post
William L. Thornevaite
Frank I. Turner
Sanders R. Stewart, Jr.
Suggestion Award

James M.0. Smith
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Facilities and Design Office

Computation Laboratory
Purchasing Office
Manangement Services Office
Astrionics Laboratory
Contracts Qffice

Facilities and Design Office

Engine Program Office



Wilhelm Angle

George L. von Pragenau
George A. Bailey

Joe R. Short

Invention Award
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Astrionics Laboratory

Astrionics Laboratory

Astrionics Laboratory

Manufacturing Engineering
Laboratory



INDEX

And List of Abbreviations and Acronyms
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INDEX AND LIST OF ARBREVIATIONS AND ACRONYMS

AA. See Apollo Applications.
AEDC. See Arnold Engineering Development Center.
Aero Spacelines, Inec.,
air cargo services contract extended, 109
ATAA., See American Institute of Aeronautics and Astronautics.
Air Force Eastern Test Range
Range Safety Office, 55
ARD Point Barrow, 10, 56, 59, 93
Aldrin, Edwin E., 95
American Institute of Aeronautics and Astronautics (AIAA)
Alabama Section, 97
American Optical Company
PCS dynamic simulator contractor, 27
Anders, William A., 95
Apollo Applications (AA) program, 9
cryogenic storage tank contract, 87
description of, 9
designations revised, 33, 35
mockup area toured, 103
payload
cluster, (see also elements by project name, e.g., ATM, MDA, S-IVB
Workshop, and Apollo SM and CM.)
cluster, 21-22
cluster mockup, 48
integration contract, 60
Webb comments to Appropriations Sub-committee, 60
Apollo astronauts (see also by names), 10, 95
Apollo (program)
designations revised, 33, 35
flights (see also Apollo/Saturn, flights)
crews named, 95
missions following AS-204 accident, 13
schedule (1968), 87-88
schedule (1969), 88
launch schedule revision, 98
pacing item, 98
Spacecraft Program Manager, 80
Apollo/Saturn vehicles (see also Saturn IB and Saturn V)
AS-204
accident, 10
Board of Inquiry appointed, 10
flight mission programmed, 87-88
IM-1 mission assignment, 33
IM-1 mission, 36
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Apollo/Saturn vehicles - Continued

AS-204

moved to LC-37, 27
AS-205

flight mission programmed, 87
AS-206

de-erection from LC-37, 33
flight mission programmed, 87
stored for future use, 27
AS-501
BP-30 as backup payload, 33
BP-30 as contingency payload, 39
Countdown Demonstration Test (CDTT), 78, 81
Emergency Detection System tests, 58
flight, 88, 92
flight readiness test (FRT), 83
installation of S-II ullage motor ignition system, 63
launch erection schedule, 5
on mobile launcher, 69-70
post-launch examination, 90-92
primary flight objectives, 91
Simulated Flight Test, 67
terminal countdown, 88
travel to 1LC-39, 70
vehicle overall test (OAT-1), 63
vehicle overall test (OAT-2), 63
AS-502
Apollo BP-30 as backup payload, 33, 64
buildup at KSC, 26, 31
erection and mating, 105
flight mission programmed, 87
Launch Vehicle OAT No. 1, 107
Launch Vehicle OAT No. 2 completed, 108
mating at KSC, 25
Spacecraft (Command and Service Module 020), 95
VAB high bay qualification testing, 31
AS-503
flight mission programmed, 87
AS-504
backup crew named, 95
prime crew named, 95
flight mission programmed, 87-88
AS-505
backup crew named, 95
prime crew named, 95
flight missions programmed, 88
Apollo spacecraft
Apollo 4 flight (see also Apollo Saturn vehicle AS-501), 88-92
Launch Director, 67
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Apollc spacecraft - Continued

BP-30 as contingency payload, 27, 33, 39, 63, 64

erected atop SA-502, 103

flash fire (see also AS-204 accident), 10

in AA payload cluster mockup, 48

Lunar Module

Lunar surface mission, 5
unmanned flight, 26-27

Program Manager, 80
Apollo Telescope Mount (ATM) (project), 9

in AA payload cluster mockup, 48

mission, 27

mockup ascent stage modifications, 56

Project Manager, 48

spar and cannister mockup, 49
Appointments (see also by name)

MSFC, 1, 16, 21, 27, 29 40, 45, 58, 65, 77

NASA, 12, 29, 67, 68, 80, 98 .
APS. See Saturn IB and Saturn V S-IVB Auxiliary Propulsion Systems.
Armstrong, Neil A., 95
Arnold Engineering Development Center (AEDC), 54, 79, 109
Astro Space Labs, Inc.

Serpentuator development and testing contract, 59
ATM. See Apollo Telescope Mount.
Awards

special achievement, 97

Banana River, 69
Bean, Alan L., 95
Beckman Digital Data Acquisition System (DDAS), 67
Belew, J. A., 21
Bell Aerosystems Company
test of one-man flying vehicle, 5
Bell's "pogo stick," 5
Bendix Corporation
ATM pointing control system (PCS) contract, 27
contractor, cryogenic storage tanks, 87
1LSSM design study tasks, 51
Boeing Company
as $-IC contractor, 1, 3, 13, 24, 26, 29-31, 33, 40, 44, 46, 56, 59,
64-65, 68, 74, 92-93, 108
Contracts
Apollo spacecraft and Saturn V integration, 50
LSSM design study, 51
Saturn related, 50, 105
S-IC stage, 13, 58, 79, 81
Voyager definition, 51
modification of Saturn V swing arms and tail service masts, 99
Saturn V growth potential, definition completed, 105
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Borman, Frank, 10, 95
Brown Engineering Company
support services contract, 36
Bucher, Dr. George
appointed Assistant Director, RPL, 40
Bull, John S. 95

Cajun Dart vehicle, 61
replaced by Super Loki Dart, 99
Cape Kennedy. See Kennedy Space Center.
Carr, Gerald P., 95
CCSD. See Chrysler Corporation, Space Division.
CDTT. See Apollo Saturn 501, Countdown Demonstration Test.
Chaffee, Roger B., 10
Chrysler Corporation Space Division
Uprated Saturn I contractor, 4, 15, 35, 37,39, 43-45, 58-59, 63-65, 70,
78, 81, 87, 94-95, 108
Uprated Saturn IB contract, 53, 64, 108
Uprated Saturn I Improvement Study contractor, 41
CM. See Apollo spacecraft, command module.
Collins, Michael, 95
Columbia University
Lamont Geological Observatory, 92
Conrad, Charles Jr., 95
Contracts. See contractor firm names.
Contract administration. See MSFC'and NASA, contract administration.
Cornell University, 10
Cortright, Edgar M.
appointed NASA Deputy Associate Adm. for Manned Space Flight, 80
CPAF (Cost-Plus-Award-Fee) contracts, 3

DAC. See Douglas Aircraft Corporation.
DOD. See United States, Department of Defense.
Donn, Dr. William, 92
Douglas Aircraft Company (see also McDonnell Douglas Corporation)
merger with McDonnell Aircraft Corporation, 41
S§-IVB stage contractor, 3, 4, 8, 10-11, 13, 20, 24, 26, 29, 36, 41
Downey, Calif., 35
Drummond, Floyd M.,
joins Saturn AA Office, 65

Edwards Field Laboratory (EFL), 53, 109
Eggers, Dr. Alfred J.
Chairman, NASA Safety Panel, 77
Eifler, Gen. Charles
Commanding Gen., U.S. Army Missile Command, 81
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F-1 engines
delivered, 54
tests, 53-54
production engines delivered, 109
transport method changed, p. 109
Faget, Maxime, 10
Fiscal Year 1968, 9, 60, 83, 88
Flight Readiness Test (FRT). See Apollo Saturn, Uprated Saturn IB, and
Saturn V vehicles,
Flora, C. L., 58
Fortune, William C. 58

Geer, E. Barton, 10
General Electric Company
contract, Voyager definition, 51
General Holger N. Toftoy Award, 97
George C. Marshall Space Flight Center. See Marshall Space Flight
Center (MSFC).
Godfrey, Roy E.
appointed S-II Project Manager, 77
Gordon, Richard F., 95
Great Siberian Meteorite
1883 fall (noise of), 92
Grissom, Virgil I., 10
Ground Support Equipment (GSE). See KSC, Uprated Saturn I and Saturn V,

H-1 engines, 35
possible contamination, 65
H7-17 fitup fixture (see also Saturn V vehicle, $-II stage), 15, 25,
29-31, 56
spacer, 31
H7-21 static firing skirt, 15
use in A-1 Stand Checkout, 15
Haise, Fred W. Jr., 95
Hayes International Corporation
support services contract, 36
Hearth, Donald P., 80
Heimburg, Karl
Director, Test Laboratory, 27
Acting Director of Test and Evaluation at MTF, 27
Hermann Oberth Award, 97
Holland, Senator Spessard, 60
HOSC. Huntsville Operations Support Organization, 67
Humphrey, Vice President Hubert H., 45
Huntington Beach, California, 24, 58, 71
Huntsville, Alabama, 4, 13, 16, 39, 49, 56, 68, 87, 94-95
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IBM. See International Business Machines Corporation,
International Business Machines Corporation
IU contractor, 3, 10, 13, 15-16, 19, 24-25, 29, 31, 35, 39, 41, 46,
51-52, 56, 59, 61, 71, 85, 87, 93, 95, 101
IU contract supplement, 101
Uprated Saturn I Improvement Study contract, 41
Assembly Building, 52
Checkout Stand, 13
Huntsville Checkout Facility, 13, 16
Huntsville Facility, 24, 46
Ise, Rein, ATM Project Manager, 48
IU. See Saturn IB and Saturn V Instrument Unit.

J-2 engine
deliveries, 54
LN, dumping experiment, 79-80
production engines allocated, 109
S-II Battleship Test No. 041, 15
tests, 54, 108-109
uprated, 97
James, Lee B,, 29
Jeffs, George, 10
Jet Propulsion Laboratory (JPL), 10
Johnson, President Lyndon B., 103
Jordan, W. Y., Deputy Chief, Voyager Staff Office, 21
JPL. See Jet Propulsion Laboratory.

"Kennedy Space Center (KSC), 3-4, 10-11, 14-16, 19, 21, 25-26, 29, 31,
36-39, 44-45, 49-50, 55-56, 60, 63, 69, 71, 77, 81, 83, 88, 92,
94-95, 98-101, 103-104, 106-108

Director, 61
ground support equipment (GSE), 50, 64, 99
Hangar AF, 19
Launch Complex-34 (LC-34), 27
Launch Complex-37 (LC-37), 8, 27, 36
Launch Complex-39 Pad A (LC-39-A), 69-70, 78, 88-89
AS-501 prelaunch preparations, 78
Launch Umbilical Tower (LUT) No. 2, 25-26, 29, 31, 44
Payload integration effort, 60
Vehicle Assembly Building (VAB), 4-5, 19, 25-26, 29, 31, 50, 63, 69-70
107-108
erection of SA-501, 19
High Bay 3, 56, 103-104
Low Bay Cell No. 1, 103
K8C. See Kennedy Space Center,
KSC/MSFC Memorandum of Agreement, 61, 99
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LaHatte, William F., Deputy Manager, Saturn I/IB Program, 29
Lamont Geoclogical Observatory, 92
Langley Research Center (LaR(C)
Director, 10
gravity test facility, 5
LaRC. See Langley Research Center.
LC. Launch Complex. See KSC.
LH,. See liquid hydrogen.
Liquid hydrogen (LHZ), 16, 37, 51, 54
Liquid nitrogen (LNz), 79
Liquid oxygen (LOX), 3, 16
IM, Lunar module. See Apollo Spacecraft.
LN, . See liquid nitrogen.
Lockheed Missiles and Space Company
AA payload integration definition contract, 60
Reusable Aerospace Passenger Transport: Study of Incremental Develop-
ment Approaches, 37
Long, Dr. Frank A., 10
Louisiana
Governor John J. McKeithen, 103
Lovell, James A,, 95
Low, George M., Apollo Spacecraft Program Manager, 80
LOX. See liquid oxygen,
Lunar Scientific Survey Module (LSSM), 14
design study contracts, 51
design study tasks; 51
Mobility Test Articles (MTA's), 14
LUT, Launch Umbilical Tower. See KSC,
LV, Launch Vehicle. See Apollo Saturn, Uprated Saturn I, and Saturn V
vehicles.

McDivitt, James A., 95
McDonnell Douglas Corporation (see also Douglas Aircraft Corporation), 41
J-2 production engine received, 109
S-IVB orbital workshop contract, 55
S-IVB orbital workshop contractor, 71-73
S-1IVB stage contractor, 44, 46, 49, 53, 56, 59, 63, 66-67, 70-71, 74,
79-81, 84-85, 87, 94-96, 99, 103, 108
S-IVB stage contract modification, 43, 79
Space Systems Center
Building 45, 46
Tower 5, 46
McKeithen, Governor John J., 103
McMurdo Station, Antarctic, 1
MAF. See Michoud Assembly Facility.
Mallay, George, 10
Management Services, Incorporated, support services contract, 36
Manned Spacecraft Center, 10
AA payload integration effort, 60
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Manned‘Spacecraft Center - Continued
Apollo Spacecraft Program Manager
given Special Assistant in Manufacturing Problems, 80
Resident Management Office, Downey, California, 35
Marshall Space Flight Center, 1, 3-5, 11-13, 18-19, 21, 24-28, 31-33,
36, 37, 40, 44-45, 47, 49,51, 53, 55-56, 58-60, 64-66, 68, 70-72,
74, 77, 79-83, 85-88, 93-94, 97-101, 103, 105, 107-109
AA payload integration effort, 60
address changed, 77
Advanced Systems Office, 14-15
Director of, 21
announcement of personnel reduction, 88
Associate Deputy Director, Technical, 45
Automatic Data Processing (ADP)
Management Decision Group established, 70
changing nature of, 98
contract administration, 27, 41,51, 53, 59, 68, 107
institutional support services, 36
support services, 3, 36
conversion of S-IVB orbital workshop, 4
Director (see also von Braun, Dr. Wernher, 1, 29, 45, 55, 61, 70, 81,
85, 88, 98,
dock, 9
employee
notification of reduction-in-force, 83, 101
special awards to, 97
Engine Program Office
Deputy Manager, 65
Manager, J-2 Engine Project, 65
facilities. See by name.
Industrial Operations
Director, 14
Launch Vehicle Representative, Apollo 4, 67
Manufacturing Engineering Laboratory, 5, 16, 35, 49, 59, 101
Mission Operations Office, 55
modification of BP-30, 27
NASA Safety Review held, 77
organizational communications conference, 65
personnel assignments, 27
personnel reduction announced, 98
Quality and Reliability Assurance Laboratory, 13, 16
range safety responsibility, 55-56
Redstone Airport, 26
reduction in force, 101
Research and Development Operations (R&DO)
Director, 14
R&DO/I0 Program Management Agreement, 14-15
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Marshall Space Flight Center - Continued
Research Projects Laboratory (RPL) (see also Space Science Laboratory),
1, 40
title changed, 47
Resident Management Office , Downey, California, 35
revision of MAF Charter, 80
revision of MTF Charter, 85
Safety Board
created, 45
SA-501 pre-operational safety review, 70
Safety Office, 45
Saturn AA Office
personnel assignment, 65
Saturn IB Program Office
West Coast personnel reassignments, 58
West Coast Technology Utilization Office, 58
spent rocket stage for human occupancy in space investigated, 79-80
Space Sciences Laboratory (SSL).(see also Research Projects Laboratory),
47, 99
Technical Systems Office
Deputy Director appointed, 16
Director, 68
Test Laboratory, 1, 39, 44, 55
Director, 27
Dynamic Test Tower, 33
long-term storage of Saturn stages, 36
Saturn V Dynamic Test Stand, 11
S-IC Test Stand, 40
Static Test Tower East, 9, 35, 82, 87
West Area Test Stand, 109
Martin-Marietta Coxporation
AA payload integration contract, 60
Mason-Rust Company
MAF Support Services contract, 3, 107
Mather Air Force Base, 108
Mattingly, Thomas F., 95
MDA. See Multiple Docking Adapter.
Michoud Assembly Facility, 1-4, 13, 25-28, 31-35, 37, 39, 43-47, 49, 53,
59, 63-65, 68, 70, 74-75, 77, 80-81, 83, 85, 92-93, 95, 103, 107-108
Charter revised, 49, 80
Manufacturing Plant, 1
Vehicle assembly tower, 56
organizational and functional responsibilities, 80
Stage Test Building, 43, 47
Support services contract, 3, 107
Vehicle Assembly Building, 1-3, 31
Michoud Operations (see also MAF), 49

181




Mississippi Test Facility, 1, 3, 5, 14-17, 19, 22, 24-27, 29, 32-34, 36,
39, L4-45, 47, 51, 56, 59-60, 68, 71, 74-75, 77, 85, 92-93, 95, 97,
101, 104-105
A-1 Test Stand, 19, 60, 71
qualification of flame bucket, 75
A-2 Test Stand, 16-17, 19, 44
Acting Director of Test and Evaluation, 27
B-1 Test Stand, 105
beneficial occupancy given, 101
B-2 Test Stand
activated, 44
checkout, 21, 23, 26
construction completed, 14
operational, 23
test position demonstration test, 14
Booster Storage Building, 33
Charter revised, 85
management, 27
Service Building, 3
Mitchell, Edgar D., 95
ML. See Mobile Mobile Launcher.
Mobile launch operations, 19
Mobile Launcher (ML)
ML-1
primary damper system, structural testing, 1
redundant hoist, 45, 49
ML-2
delivery to KSC, 49
primary damper system qualification, 45
Primary Damper System, description of, 1
Mobility Test Articles (see also Lunar Scientific Survey Module, MTA's),
14, 39
reassembly ‘and checkout, 39
Morea, Saverio F., 65
Mrazek, Dr. William A.
on NASA Research and Technology Advisory Committee on Launch Vehicles, 98
MSC. See Manned Spacecraft Center,
MSFC. See Marshall Space Flight Center,
MSFC/Contractor System Safety Network, 39
Technical Interchange Meeting, 39
MSFC/KSC
support agreement supplement, 99
MSFC/U.S. Army Missile Command
working agreement revised, 81
MTA's. See Mobility Test Articles.
MTF. See Mississippi Test Facility.
Mueller, Dr. George E., 13
Associate Administrator for MSF, 9
comments on AS-501, 91
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Multiple Docking Adapter (MDA)
concept, 22
description of, 21
development authorization, 21
full-scale mockup completed, 79

NAA. See North American Aviation, Inc.
NAR. See North American Rockwell Corporation.
NASA., See National Aeronautics and Space Administration.
NASA /MSFC
contract administration, 108
Resident Management Office, Huntington Beach, California
Deputy Resident Manager, 58
National Aeronautics and Space Administration,.l, 4-5, 8, 10, 13, 20-21,
26-27, 32-33, 35, 43, 45, 50, 53, 55, 58, 60, 63-65, 68, 70~71, 74-75,
77, 79-81, 83, 87-88, 91-94, 97-99, 101, 103, 108-109
administrative direction of persommnel cuts, 98
Administrator (see also James E. Webb), 80
press conference, 80
testimony on FY 1968 suthorization bill, 60
Apollo 204 Review Board (see also Apollo Saturn Launch Vehicle AS-204), 14
Apollo launch schedule revision, 98-99
Apollo Program (see also listed separately)
Deputy Director, appointed, 29
Associate Administrator for Manned Space Flight, 9, 13
barges. See barges by name.
contract administration, 13, 43, 50, 58, 60, 63-64, 73, 79, 81, 87, 109
Deputy Administrator, 12, 53
Deputy Administrator wvisits MSFC and MTF, 53
FY-1968 budget, 83, 98
reduction, 88
management changes, 80
MDA assignment, 21
Office of Advanced Research and Technology, 68
Office of Industry Affairs disestablished, 35
Office of Manned Space Flight, 29
Apollo Program Office, 50
officials visits MSFC and MTF, 103
program direction, 13
Research and Technology Advisory Committee on Launch Vehicles, 98
revision to Apollo mission schedule, 87-88
S-11 Program direction, 32
Safety Organization, 77
Safety Panel, 77
use of AS-204 booster, 26-27
use of AS-206 booster, 26-27
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Neubert, Erich, 45
Nomenclature changes. See names of elements involved.
North American Aviation NAA (see also North American Rockwell Corporation),
4, 12, 14, 20, 35, 37, 45, 54, 63, 68, 71, 75, 77
Administration Office Building No. 80, 20
Development Station VII, 8
merger with Rockwell Standard Corporation(see also North American
Rockwell (NAR) Corporation), 77
Multipurpose Building 81, 20
Rocketdyne Division, 68, 108-109
aerospike engine study, 68
H-1 engine contract increased, 53
F-1 engine R&D testing, 53-54, 109
J-2 engine testing, 54, 108-109
S-II stage contract modifications, 63-64
S-II stage contractor, 20
S-IT stage insulation problem, 21
Seal Beach, California Complex, 20, 45
Space and Information Systems Divisionm S&ID (see also North American
Rockwell Corporation, Space Division), 4, 8, 10, 11, 14-15, 20, 24,
33, 35, 41, 43, 47, 50, 53-54, 56, 61-67, 74-75
Station I Subassembly Building, 20
Test Operations, Station IX, 71
Warehouse and Maintenance Building 86, 20
North American Rockwell (NAR) Corporation, 77, 83, 85, 88, 93, 97, 100,
101, 103, 105, 107, 109 )
J-2 production engines received, 109
Space Division, 88
Northrop Corporation
support services contract, 36
Norton Air Force Base, California, 10

Ohio river, 77
Orbital Workshop. See S-IVB orbital workshop.
Orion (barge)

shown following modification, 76

modified, 77

Pacific ocean, 90 :
Palaemon. (barge), 4, 25, 33, 49, 81
Palisades, N. Y., 92
Pearl River (barge, 32, 33, 47, 51
Pennello, J. J., 58
Phillips, General Samuel C.
comments on AS-501, 91
Point Barrow (see also AKD Point Barrow), 107
Poseidon (barge), 5, 25, 32, 35, 44, 106-107
Pregnant Guppy (aircraft), (see also Super Guppy aircraft), 21
President Johnson (see also Johnson, Lyndon B.)
comments on AS-501, 91-92
Promise (barge), 32-33

184




Radio Corporation of America (RCA) Service Company
support services contract, 36
Redstone Airport, 26
Redstone Arsenal Complex, 77
Rees Eberhard F. M., 97
Deputy Director, MSFC, 80
Special Assistant to MSC Apollo Program Manager, 80
Reusable Aerospace Passenger Transport: Study of Incremental Develop-
ment Approaches, 37
Richards, Ludie G., 68
Rivers. See name of river.

Rocketdyne. See North American Aviation, Rocketdyne Division.
Rockwell-Standard Corporation merges with North American Aviation
(see also North American Rockwell, NAR, Corporation), 77
Rudolph, Dr. Arthur ,
Manager, Saturn V Program, 67

Rust Engineering Company
support services contract, 36
Rutledge, W., 21

S&ID. See North American Aviation, Inc., Space and Information Systems
Division.
S-IB stage. See Uprated Saturn I vehicle.
S-IC stage. See Saturn V vehicle.
S-11 stage. See Saturn V vehicle.
S-IVB Orbital Workshop (program) (see also Apollo Applications)
advanced concepts, 55
advanced versions, study contract, 55
design review held, 105
elements of, 73
in AAP payload cluster, 48
mockup, 4, 71-72
quick release manhole cover fabricated, 40
study contract, 55
S-I1VB stage (see also Uprated Saturn I vehicle and Saturn V vehicle)
Battleship vehicle
test 042, 043, 044, 045, 53
test 046, 55
contractor, 41
conversion to orbital workshop mockup, 4
S-1VB/Lunar Module (IM) Service Platform Steps
manufacture and use, 15
Sacramento Test Center, California (SACTO), 4, 29, 31, 32, 36, 41-44,
46, 49-50, 55-56, 58-59, 63-64, 66-68, 70, 77-78, 85, 93-95, 97-98,
108
Beta Complex, 93, 96
Beta I Test Stand, 10, 42, 44, 50, 55-57, 63-64, 68, 70-71, 80-81, 97




Sacramento Test Center, California (SACTO) - Continued
Beta III Stand, 94-95
damaged, 5, 7, 32
operational, 94
reactivation, 41
reactivation, phase 2, 46
rebuilding approved, 32
refurbished, 95
S-IVB-503 explosion, 5-7, 32
Vertical Checkout Laboratory (VCL), 10, 44, 55, 58, 70, 85-85, 93, 96-98
Tower No. 1, 31, 50, 63
Tower No. 2, 63
SACTO. See Sacramento Test Center.
Sanders Associates, Inc
contract award, logistic support of Saturn V, 4
operational display systems, 4
Santa Susana Field Laboratory, 54, 108
Saturn
long-term storage of stages, 36
Saturn IB. See Uprated Saturn I.
Satura V (program)
air transport services extended, 109
contract changes. See Saturn V vehicle, S-IC, S-II, and S-IVB stages.
missions (see also Apollo missions, designation revised), 35
Saturn V vehicle
SA-500D. See Saturn V Dynamic Test Vehicle
in test stand, 11
SA-501 vehicle
first mating of, 19
spacecraft mated, 50
prelaunch checkout tests, first series, 47
pre-operational safety review, 70
SA-502 vehicle
buildup on LUT #2, 29
electrical mating and checkout tests, 44
erection in High Bay 3 complete, 56
spacecraft erected atop, 103
blastoff, loudest noise, 92
Damper System (see also Mobile Launcher, Damper System)
in assembly, 18
shipped to KSC, 19
Dynamic test program
Configuration I series, 3, 11-12, 23, 33
Configuration II series, 44, 61
Dynamic Test Vehicle (SA-500D)
modification of, 3,
first flight (see also Apollo Program, AS-501 flight), 89
flight booster. See S-IC stage.
flight schedule
1968-1969, 98
revison, 87-88
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Saturn V vehicle - Continued
Ground Support Equipment (GSE)
swing arms and tail service masts, 99
growth potential definition study completed, 105
improvement. See Study contracts by name.
Instrument Unit (IU)
contract supplement, 101
S-1U-502
erected atop S-IVB-502 in High Bay 3, 56
factory checkout, 55
prelaunch certification, 101
shipment, 25-26
systems retest, 15, 19, 25
S-1U0-503
checkout, 39
checkout and systems test, 3
checkout interrupted, 15
factory checkout, 55
modifications incorporated, 71
retest, 93
S-1U-504
accepted "as built," 93
moved to checkout stand, 58
removed from checkout stand, 85
systems checkout, 61, 83
S-1U-505
assembly, 74
S-IU-506
structural fabrication, 46, 94
interrupted, 46
Mobile Launcher (see also Mobile Launcher), 18
S-IC-stage
B-1 test stand (see also MTF B-1 test stand), 101
contract supplement, 58
recovery methods tested, 49
S-IC-D (dynamic test stage)
erected in MTF S-IC Static Stand, 92
in fuel tank drain tests, 105
placed in storage, 39
removed from test stand, 33
$-IC-S (fuel tank)
hydrostatic pressure testing, 25, 40
installation in S-IC Test Stand, 25
S-IC-T (Battleship/All Systems stage)
B-2 Stand checkout, 14, 21-22, 26
installed in test stand, 47
removal from B-2 Stand, 29
returned to Huntsville, 32
static firing, 21-22
stored at MSFC, 35
Test No. 23, 63
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Saturn V vehicle - Continued
5-IC stage - continued
$-1C-1 = - $-IC-3
given work priority, 71, 74
S-1C-2
arrival at KSC, 25
erection on LUT #2, 26
final checkout, 13
preparation for shipment, 16
shipment to KSC, 21
systems test rerun, 16
$-I1C-3
arrival at KSC, 107
loaded on barge, 107
post-static checkout, 13
post-storage modifications, 74
ready for shipment, 103, 106
retest, 93, 101
stored, 31, 68
turnover to NASA, 26
S-1C-4
acceptance-firing, 44
engineering change, 3
formal turnover to NASA, 70
installed in B-2 Test Stand, 33-34
post-static checkout and storage, 65
post-static modification, 47
post-storage modifications, 101
retained in storage, 74
retest activities, 108
S-IC-5
acceptance firing, 68
installed in test stand, 53
post-manufacturing checkout, 24
post-static checkout, 74
post-static modifications, 94
propellant load tests, 64
removed from test stand, 74
stored after post-static checkout, 85
tanking test terminated, 59
transported to MTF for tests, 51
S-IC-6
formally accepted by NASA, 59
installation of stage systems, 1
post-manufacturing checkout, 43, 46, 58
pre-acceptance test modifications, 109
retained in storage, 71
transfer to transporter, 2
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Saturn V vehicle - Continued
S-IC stage - continued

§-1C-7
post-manufacturing checkout, 65, 92
stored temporarily, 92, 95
thrust structure differences, 24
vertical assembly, 24, 31, 39

S-IC-8
assembly of, 74
F-1 engine installation, 80
horizontal assembly, 75
hydrostatic proof test, 51
vertical assembly, 56, 74

S-IC-9
vertical assembly ended, 81
S-IC-16 - 25

procurement, 58

procurement action terminated, 79, 81
Static Test Stand, 5
structural test program
tank design evaluation, 25, 40
Test Stand Adapter Ring, 5
transport, 77

S-1I second stage (see also Saturn V vehicle)

A-1 Test Stand, 19
Battleship tests, 46

Test 040, 32

Test 041, 15, 32

Test 042, 26, 32

Test 043, 32
contract modification 63-64, 75
highest priority assigned, 65
management, 64-65 '
prime contractor (see also North American Aviation), 20
Project Manager retires, 77
Project Officials, 5
S-II-TS-A

arrival at MSFC, 101

lifted from transporter, 100

shipped to MSFC, 93

use of S-II-8 aft facing sheet, 15
S-II-TS-B

prepared for test stand installation, 85
§-I1-TS-C

fabrication completed, 45

limit load tests, 107

shipped to MSFC, 47

structural testing, 97




Saturn V vehicle - Continued
S-1II Second stage - continued

S-I1-1
checked for "hairline cracks,'" 45
erection at KSC, 4
post-static checkout and inspection, 1, 3, 8
repair and post-static checkout at KSC, 14
shipment preparations, 3
shipment, 5
X-rayed, 47

S-I1-2
acceptance test, 33, 36
arrival at KSC, 45
arrival at MTF, 14
dye penetrant and X-ray inspection, 49
enroute to KSC, 44
erected atop S-IC-2 in High Bay 3, 56
factory checkout, 8
flight certification, 94
interstage arrival at KSC, 11
interstage shipment, 4
in Test Stand A-2, 16-17
low bay checkout, KSC, 55
post-static checkout completed, 44
prefiring checkout, 24, 31
shipment, S&ID to MTF, 10
static firing scrubbed, 31

S-1I-3
enroute to KSC, 107
final inspection, 105
first acceptance test, 75
integrated systems checkout, 20, 32, 37
leaves VAB, MTF, 104
LOX/LH, tanking test, 71
positioned in A-1 Test Stand, 60
prestatic firing checkout, 60
readied for shipment to MTF, 56
removed from test stand, 93
rework of bulkhead, 4
shakedown inspection, 43
shipped to MTF, 59
static firing, 78
systems retest, 51
unloaded from barge, 107

S-II1-4
arrival at MTF, 97
J-2 engine installation, 33
lighter in weight, 97
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Saturn V vehicle - Continued
$-II Second stage - continued
S-II-4 - continued
loaded onboard ship, 93
pneumostatic testing, 14
positioned in A-2 Test Stand, 97
structural buildup, 24
systems checkout, 71, 83
S-TI-4 - S-1I1-10
aft skirts qualified, 97, 107
S-II-5
cylinder replacement, 8
hydrostatic test, 8
Integrated Systems checkout, 83, 107
pneumostatic testing, 29
systems installation, 37, 53
S-11-6
bulkhead corrosion, 4
bulkhead inspection, 11
J-2 engine installation, 83
pneumostatic testing, 43
systems installation, 61
use of S-1I1-8 forward bulkhead, 24
weld discrepancies reworked, 50
§-11-7
assembly, 11
forward bulkhead hydrostatic tests, 41
LH, bulkhead stud welding, 54
pnéumostatic retest, 83, 105
vertical buildup, 75
S-11-8
bulkhead use in S-1I-6, 4
aft facing sheet use redesignated, 15
facing sheets welded, 31
forward bulkhead, 24
forward bulkhead hydrostatic tested, 51
forward bulkhead welded, 45
pneumostatically tested, 103
post-pneumostatic inspection, 107
thrust structure assembly, 32
vertical assembly, 74, 97
S-11-9
aft and forward facing sheets diverted to S-II-8, 31
facing sheet gores redesignated to S-II-8, 15
structural assembly, 37
vertical buildup, 88
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Saturn V vehicle - Continued
S-1I1 Second stage - continued
S-11-10
common bulkhead welded, 67
major structural assembly, 83
S-1I-11
assembly activity, 80
procured, 75
Special Task Team, 1
Phase II effort, 64-65
spray foam insulation, 21
test structures (see also S-II-TS-A, S-II-TS-B, and S-II-TS-C)
fabrication, 32
indentification, 32
transport, 77
S-IVB stage
contract modification, 79
nomenclature change, 8
procurement, 79
S-IVB-502
arrival at KSC, 19
final modifications completed, 16
readied for shipment, 16
receiving inspection at KSC, 19
S-1IVB-503
acceptance test explosion, 5-7
nomenclature change, 8
S-IVB-503N
acceptance test, 42-43
acceptance test scrubbed, 40
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Saturn V vehicle - Continued
S-IVB stage - continued
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post-storage checkout, 77
prestatic checkout, 56, 64
priority use of SACTO complex, 29
structural assembly, 11
S-IVB-505
factory checkout, 16
stage installatiomns, 3
§-IVB-505N
abbreviated post-firing checkout, 85
acceptance firing, countdown hold, 80
acceptance firing, 81
installed in Beta I stand, 71
internal insulations, 29
J-2 engine installation, 46
loaded onboard aircraft, 66
placed in storage, 97
priority use of SACTO complex, 29
simulated static firing, 80
stage installations, 36
systems checkout, 46
transported to SACTO, 67
S-IVB-506N
factory checkout, 94
structural assembly, 67
systems checkout, 71, 87
tank assembly, 41
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Saturn V vehicle - Continued
S-IVB stage - continued
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Uprated Saturn I Vehicle - Continued
Instrument Unit
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S-1U-207
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Uprated Saturn I Vehicle - Continued
S-IB stage - continued
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post-static checkout, 59
removal from post-static checkout stand, 25, 59
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Uprated Saturn I Vehicle - Continued
5-IVB stage - continued
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